



GOVERNMENT OF YOBE STATE

OFFICE OF THE HEAD OF THE CIVIL SERVICE



YOBE STATE

**PUBLIC SECTOR PERFORMANCE, INSTITUTIONAL
TRANSFORMATION AND DIGITAL GOVERNMENT READINESS
ASSESSMENT REPORT AND IMPLEMENTATION IMPLICATIONS**

2026

Purpose: Institutional diagnostic and decision-support report translating public service evidence into prioritized reform actions, implementation arrangements and measurable results.


Prepared for: Government of Yobe State, Nigeria

Lead Institution: Office of the Head of the Civil Service, Yobe State

Proposed Development Partner: United Nations Development Programme (UNDP)

Programme Financing Context: **US\$2.47 million**

Assessment Period: August, 2026



Document Status and Evidence Note

This report presents the Yobe State Public Sector Performance, Institutional Transformation and Digital Government Readiness Assessment (2026) as an institutional diagnostic and decision-support document for public-sector transformation. It brings together the validated assessment findings, available workforce information and relevant programme-preparation materials to examine institutional performance, organisational capacity, workforce readiness, systems integration, digital government readiness and priority areas for reform.

The principal evidence sources used in the assessment are summarised below.

Evidence source	Use in this report	Evidence status
2026 Public Service Institutional Capacity and Organizational Performance Survey	Primary evidence for staff perceptions, institutional performance signals, organizational capacity, systems constraints and reform priorities	Validated assessment findings; primarily descriptive
July 2026 Workforce Information	Analysis of serving workforce, pensioner stock and projected retirement exposure	Administrative figures reported in the assessment material
Yobe State Institutional Assessment and Programme-Preparation Documents	Institutional context, programme architecture, proposed interventions, implementation arrangements, results framework and financing considerations	Programme-preparation evidence
Reference Feasibility Framework	Structure, sequencing, analytical presentation and investment-readiness conventions	Structural reference only; not a source of Yobe findings

Evidence Interpretation

The survey findings presented in this report are primarily descriptive and are used to identify institutional patterns, strengths, constraints and reform priorities. Detailed respondent-level disaggregation and inferential statistical analysis are not presented where the underlying evidence required for such analysis is not available. The report therefore does not make unsupported claims regarding sampling error, respondent weighting, statistical significance, cross-group differences or causal relationships.

Similarly, programme baselines and targets that originate from programme-preparation documents are identified separately as indicative planning values and should not be interpreted as independently measured 2026 baseline results. During programme inception, these indicators should be formally validated, with agreed definitions, data sources, calculation methods and verification arrangements established within the programme Results and Monitoring Framework.

The assessment should therefore be understood as the validated institutional diagnostic and decision-support baseline for reform planning, with the formal programme baseline to be confirmed during inception.

Contents

Abbreviations and Acronyms	7
EXECUTIVE SUMMARY	8
CHAPTER ONE - INTRODUCTION AND BACKGROUND	12
1.1 Purpose of the Assessment	12
1.2 Assessment Approach	12
1.3 Assessment Questions	12
1.4 Scope.....	13
1.5 Analytical and Reporting Framework.....	13
CHAPTER TWO - DEVELOPMENT, INSTITUTIONAL AND PUBLIC SECTOR CONTEXT	14
2.1 Development and Institutional Context	14
2.1.0 Operating Environment.....	14
2.1 Public Sector and Governance Landscape.....	14
2.2 Public Service Performance	15
2.3 Human Capital and Workforce Transition	15
2.3.1 Current Workforce Position.....	15
2.3.2 Succession and Knowledge Transfer	16
2.3 Development Implications.....	16
2.4 Reform Opportunity	16
CHAPTER THREE: ASSESSMENT METHODOLOGY, ANALYTICAL FRAMEWORK AND EVIDENCE QUALITY	17
3.1 Assessment Design.....	17
3.2 Analytical Approach	17
3.3 Quantitative Treatment	17
3.4 Data Quality and Validation Requirements	17
3.5 Evidence Interpretation and Analytical Limitations.....	18
CHAPTER FOUR: INSTITUTIONAL CAPACITY, WORKFORCE AND TRANSFORMATION READINESS	19
4.1 Workforce Competency and Training Needs	19
4.2 Leadership and Organizational Culture.....	19
4.3 Digital Government Readiness	19

4.4 Data Governance and Evidence-Based Decision-Making	20
4.5 Artificial Intelligence Readiness	20
4.6 Results-Based Management and Performance Management	20
4.7 Institutional Learning and Innovation	21
4.8 Climate Resilience and Environmental Governance	21
4.9 Gender, Social Inclusion and Disability	21
4.10 Overall Institutional Capacity and Transformation Readiness	21
4.10.1 Governance and Coordination	22
4.10.2 Administrative Processes	22
4.10.3 Governance Maturity: From Documents to Operating Systems	22
CHAPTER FIVE: INSTITUTIONAL REFORM PRIORITIES, WORKFORCE TRANSFORMATION AND CAPACITY DEVELOPMENT	24
5.0 Analytical Synthesis of Assessment Findings	24
5.1 Institutional SWOT Analysis	24
5.2 Key Findings and Strategic Implications	25
5.3 Priority Public Sector Reform Areas	25
Based on the assessment, six areas emerge as immediate priorities.	25
5.4 Workforce Exposure and Transition Risks	26
5.5 Succession Planning and Institutional Knowledge Transfer	26
5.6 Workforce Competency Gaps	27
5.7 Strategic Capacity Development Framework	27
5.8 Leadership and Management Development	27
5.9 Institutional and Workforce Transformation Priorities	28
CHAPTER SIX: DIGITAL TRANSFORMATION, DATA GOVERNANCE AND INNOVATION READINESS	30
6.1 Digital Transformation Readiness and Diagnosis	30
6.1.1 Current Readiness: Strengths and Gaps	30
6.1.2 Process Reform Before Technology	30
6.1.3 Digital Government Architecture and Interoperability	30
6.1.4 Digital Government Maturity and Transformation Targets	31
6.2 Data Governance and Evidence-Based Government	31
6.2.1 Data as a Strategic Institutional Asset	31

6.2.2 Data Quality, Standards, Access and Protection.....	32
6.2.3 Data Analytics and Government Performance Dashboards	33
6.3 Knowledge Management and Institutional Learning.....	33
6.4 Artificial Intelligence Readiness and Responsible Use	33
6.5 Public Sector Innovation and Organisational Resilience	34
6.6 Digital and Institutional Transformation Priorities	34
CHAPTER SEVEN: PERFORMANCE, INSTITUTIONAL RESILIENCE AND REFORM PRIORITISATION.....	36
7.1 Results-Based Management and Performance Management.....	36
7.1.1 Current Performance Management Challenge	37
7.1.2 From Activity Reporting to Results	37
7.1.3 Performance Dashboards.....	37
7.1.4 Evidence Use.....	38
7.2 Inclusion, Resilience and Change Readiness	38
7.2.1 Inclusive Public Administration	38
7.2.2 Climate and Organisational Resilience.....	39
7.2.3 Change Readiness	39
7.3 Integrated Problem Analysis and Reform Options	39
7.3.1 Root-Cause Analysis of Institutional Constraints	40
7.3.2 Assessment of Public Sector Reform Options.....	40
7.3.3 Framework for Strategic Reform Prioritisation.....	41
CHAPTER NINE: STRATEGIC RECOMMENDATIONS, IMPLEMENTATION PRIORITIES AND SUSTAINABILITY	42
8.1 Strategic Reform Priorities	42
8.2 Programme Implementation Framework and 24-Month Roadmap	43
8.2.1 Programme Architecture	44
8.2.2 Two years 24-Month Transformation Roadmap	45
8.2.3 Implementation Principle	46
8.2.4 Illustrative Workplan	46
8.3 Institutional Arrangements, Fiduciary Management and Quality Assurance	46
8.4 Results Framework, Monitoring, Evaluation and Learning	47
8.4.1 Results Chain.....	47

8.4.2 Illustrative Institutional Indicators	47
8.4.3 Monitoring, Evaluation and Learning (MEL) System.....	48
8.5 Financing and Sustainability	49
8.6 Economic Assessment – Evidence Boundary	49
8.7 Risk Management and Governance	50
CHAPTER NINE: CONCLUSIONS, RECOMMENDATIONS AND IMPLEMENTATION PRIORITIES	51
9.1 Overall Assessment and Conclusion	51
9.2 Recommended Programme Response	51
9.3 Priority Recommendations and 24-Month Implementation Timeline	52
9.4 Strategic Capacity Development Framework	53
9.4 Implementation Roadmap	53
9.6 Expected Results and Institutional Outcomes	54
9.7 Risk and Implementation Considerations.....	54
9.8 Quality Assurance and Evidence Validation	55
9.9 Ethical and Safeguarding Considerations.....	55
9.10 Final Assessment and Investment Rational	55
9.11 Conclusion	56
Annex A: Summary of Key Assessment Evidence	57
Annex B: Detailed Assessment-To-Intervention Matrix	60
Annex C: Assessment-To-Investment Logic	62
Annex D: Indicative Programme Results Framework For 24-Month Implementation	64
Annex E: Indicative 24-Month Implementation Matrix	66
Annex F: Source And Evidence Register	69

Abbreviations and Acronyms

Acronym	Meaning
AI	Artificial Intelligence
CAPI	Computer-Assisted Personal Interviewing
ICT	Information and Communication Technology
KPI	Key Performance Indicator
M&E	Monitoring and Evaluation
MDA	Ministry, Department or Agency
RBM	Results-Based Management
SOP	Standard Operating Procedure
ToC	Theory of Change
UNDP	United Nations Development Programme

EXECUTIVE SUMMARY

The Yobe State Public Sector Performance, Institutional Transformation and Digital Government Readiness Assessment (2026) provides a practical, system-wide diagnosis of the State Public Service, examining how existing institutions, people, processes, information and technology are performing, the principal constraints affecting effectiveness, and the reforms required to strengthen public-sector performance and readiness for future development demands.

The assessment goes beyond a conventional survey report. The 2026 Public Service Institutional Capacity and Organisational Performance Survey constitutes a key evidence stream, complemented by July 2026 workforce information, institutional analysis and programme-preparation documents. Together, these sources provide the basis for identifying the State's institutional strengths, capacity constraints, workforce transition risks and priority areas for public-sector transformation.

Overall Diagnosis

The assessment finds that Yobe State has an established institutional foundation, an experienced public-sector workforce and a strong basis for reform, but the systems supporting these assets require strengthening and modernisation. The principal challenge is systemic rather than simply a shortage of personnel or training. People, processes, information, technology and management arrangements are not yet sufficiently connected to consistently support efficient, coordinated and results-oriented public administration.

This diagnosis is particularly important given the scale of the anticipated workforce transition. As of July 2026, Yobe State had 45,588 serving civil servants and 7,133 pensioners, while 10,345 serving officers are projected to retire by 31 December 2028. The projected retirement cohort represents approximately 22.7 percent of the current serving workforce. This creates a significant and immediate risk to institutional continuity, succession, technical capacity and retention of institutional knowledge, making critical-position mapping, succession planning, knowledge transfer and targeted workforce development urgent management priorities.

Evidence of Reform Demand and Institutional Constraints

The 2026 institutional assessment indicates a substantial appetite for public-sector reform among respondents. Approximately 82 percent support comprehensive public-sector reform, while 74 percent support innovation and organisational learning and 70 percent support integrated digital government systems. At the same time, the findings identify important constraints affecting public-sector performance. Approximately 68 percent identify digital transformation as a priority, 66 percent report limited digital integration across MDAs, and 63 percent indicate that manual administrative processes continue to affect productivity. Approximately 65 percent identify emerging competency gaps, while 61 percent identify the need for stronger leadership development. Further weaknesses are identified in Results-Based Management (58 percent), inter-agency collaboration (57 percent), and knowledge management (54 percent). Taken together, these findings suggest that the State's challenge is not a lack of willingness to reform, but the need to create the institutional conditions through which reform can translate into sustained improvements in performance.

Institutional and Systems Challenge

A particularly important finding is the gap between the existence of formal institutional structures and the effectiveness of the systems connecting them. While approximately 72 percent of respondents indicate that existing structures adequately support core mandates, only

41 percent consider operational systems sufficiently integrated across MDAs. This gap points to a fundamental whole-of-government challenge. The effectiveness of one institution often depends on information, decisions, resources or processes managed by another. Planning may depend on finance and human-resource information; programme implementation may require coordination across several MDAs; performance management depends on reliable information from operational units; and digital government requires common standards and interoperability.

The assessment therefore does not support wholesale replacement of existing institutions. Rather, it supports connecting and strengthening what already exists through clearer institutional responsibilities, stronger coordination, standard operating procedures, improved information flows, business-process reform and interoperable digital systems.

Workforce and Human Capital Transformation

The projected retirement of 10,345 officers makes workforce transformation a central component of the reform agenda. The State has a limited window to identify critical functions and positions, assess succession risks, document institutional knowledge and prepare the next generation of public servants before significant personnel turnover occurs. The proposed response therefore moves beyond generic training towards competency-based capacity development, leadership development, succession planning, knowledge transfer and organisational learning. Approximately 3,500 public servants are proposed as direct beneficiaries of structured capacity-development interventions. This represents a targeted cohort rather than an intention to train the entire workforce; the wider public service is expected to benefit from improved institutional systems, policies, processes, digital platforms and knowledge-management arrangements.

Digital Government and Technology Readiness

Digital transformation emerges as both a priority and a significant opportunity. The assessment indicates strong support for integrated digital government while simultaneously highlighting limited systems integration and continued reliance on manual processes. The recommended approach is therefore not technology-first. Business processes should be reviewed and improved before priority workflows are digitised, supported by appropriate digital architecture, interoperability standards, data governance and institutional arrangements. This is essential to avoid simply transferring inefficient manual processes into digital platforms.

Similarly, responsible adoption of artificial intelligence and emerging technologies should be sequenced after the necessary foundations for data governance, cybersecurity, institutional safeguards, skills and human oversight are established. AI should be applied initially to clearly defined, manageable use cases where institutional value and safeguards can be demonstrated.

Results, Data, Innovation and Organisational Learning

The assessment identifies further opportunities to strengthen the management systems through which government plans, measures performance and learns from implementation. Weaknesses in Results-Based Management and knowledge management indicate the need for stronger links between planning, budgeting, implementation, monitoring, evidence and decision-making. The strong level of support for innovation and organisational learning provides an important foundation for establishing mechanisms through which MDAs can test improvements, document lessons, share institutional knowledge and scale effective practices.

Priority Transformation Agenda

Based on the integrated diagnosis, the assessment identifies seven mutually reinforcing priorities:

- Workforce Transition and Succession Management – identify critical positions, strengthen succession planning and preserve institutional knowledge ahead of the projected retirement transition.
- Institutional and Business-Process Reform – streamline priority processes, clarify institutional responsibilities and strengthen SOPs.
- Digital Government and Systems Integration – establish the foundations for interoperable digital government and digitise priority workflows.
- Human Capital and Leadership Development – address priority competency gaps and strengthen leadership and professional capabilities.
- Results, Data and Evidence-Based Management – strengthen RBM, performance information and the use of evidence in decision-making.
- Knowledge Management, Innovation and Change Management – institutionalise learning, knowledge retention, innovation and managed organisational change.
- Responsible AI and Emerging Technology Readiness – establish the governance, data, skills and safeguards necessary for appropriate adoption of emerging technologies.

These priorities should be implemented as one coordinated public-sector transformation agenda, rather than as disconnected training, technology or institutional-reform projects.

Proposed Investment

The assessment provides the institutional evidence base for the proposed US\$2.47 million UNDP grant over 36 months. The proposed investment is intended to strengthen the institutional machinery through which Yobe State plans, manages public resources, develops its workforce, implements programmes, monitors results and delivers services to citizens. The programme combines institutional governance and reform, human capital and workforce transformation, digital government and ICT modernisation, data governance and innovation, RBM and M&E, programme management and quality assurance, and knowledge management, communications and sustainability. The investment is deliberately broader than training. It seeks to create an enabling environment in which better-skilled people can work through better processes, supported by better information, appropriate technology, stronger management systems and clearer accountability arrangements.

Implementation and Sustainability

The assessment recommends a phased approach beginning with programme inception, baseline validation and detailed institutional and process diagnostics, followed by implementation of priority reforms and systems, and culminating in consolidation, institutionalisation and sustainability. Government ownership should remain central throughout implementation, with reforms embedded within existing public-sector structures and systems rather than creating parallel arrangements. Capacity development should be directly linked to institutional reforms, redesigned processes, digital systems and measurable performance outcomes.

A formal Results and Monitoring Framework should also be established during programme inception, including agreed indicator definitions, baselines, targets, data sources, responsibilities and verification arrangements. Any indicative programme baselines and targets should be validated at this stage before being adopted as formal programme results indicators.

Yobe State has the institutions, people and commitment required to undertake meaningful public-sector transformation. The priority is to strengthen, connect and modernise the systems that support those institutions and people so that the public service can operate with greater efficiency, coordination, accountability, resilience and readiness for the future.

The projected workforce transition makes this reform agenda time-sensitive, while the strong demand for reform, innovation and digital government provides a favourable foundation for action. With disciplined sequencing, strong government ownership, targeted investment and a clear focus on measurable results, the proposed programme can help Yobe State build a more capable, digitally enabled, evidence-driven, coordinated and resilient public service that is better positioned to deliver sustainable development outcomes and improved services to citizens.




Figure 2. Yobe State Public Service Workshop Position

CHAPTER ONE - INTRODUCTION AND BACKGROUND

1.1 Purpose of the Assessment

The purpose of the assessment is to establish an evidence-based understanding of the performance and readiness of the Yobe State Public Service and to translate the findings into a practical institutional transformation programme.

The assessment looks beyond the question of whether individual officers have received training. It considers whether public institutions have the structures, systems, people, processes, information and technology needed to perform effectively. The assessment therefore considers institutional performance, organisational capacity, workforce capability, leadership, digital readiness, data governance, innovation, performance management and organisational resilience. The assessment is not designed to rank individual Ministries, Departments and Agencies or to attribute institutional performance problems to individual officers. Its purpose is to identify system-level constraints that can be addressed through policy, management, organisational development, technology, workforce planning and leadership.

The findings are intended to inform the design and implementation of the proposed Yobe State Public Sector Performance, Institutional Transformation and Digital Government Readiness Programme.

1.2 Assessment Approach

The assessment draws on the 2026 Public Service Institutional Capacity and Organisational Performance Survey, existing government information, programme preparation documents, institutional diagnostics and the wider analysis undertaken for the proposed programme. The approach combines quantitative evidence with institutional and qualitative analysis. This is important because survey percentages on their own do not explain why a particular problem exists. The assessment therefore considers the practical implications of the findings for government institutions.

The analysis has also been structured around the main issues that emerged from the evidence: institutional performance, workforce capability, digital government, leadership, data and evidence, organisational learning, innovation, climate resilience and inclusion. The assessment is designed to lead from evidence to action. It does not stop at identifying gaps. Each major finding is considered in terms of what it means for institutional performance and what type of response is required.

1.3 Assessment Questions

1. What is the current institutional and workforce position of the Yobe State Public Service?
2. Which organizational, procedural and coordination constraints are affecting public-sector performance?
3. Where are the most important human-capital and succession risks?
4. How ready are government institutions for integrated digital government and responsible use of data and AI?
5. How strong are current arrangements for results management, organizational learning and innovation?

6. Which reforms should be prioritized, in what sequence, and with what measurable results?

1.4 Scope

The assessment is structured around eight interconnected diagnostic domains covering institutional performance, human capital, digital government, data and artificial intelligence, performance management, innovation and organisational learning, inclusion and resilience, and implementation readiness. Together, these domains provide a comprehensive framework for assessing the institutional, human, technological, performance and sustainability dimensions of public-sector transformation in Yobe State

Diagnostic domain	Core assessment focus
Institutional performance	Mandates, coordination, accountability, processes and organizational effectiveness
Human capital	Competencies, leadership, workforce transition, succession and knowledge transfer
Digital government	Digital maturity, integration, workflow automation, interoperability and cybersecurity
Data and AI	Data governance, analytics, responsible AI readiness and privacy safeguards
Performance management	RBM, KPIs, dashboards, M&E and use of evidence
Innovation and learning	Knowledge management, Communities of Practice, innovation and change readiness
Inclusion and resilience	Gender, disability, accessibility, climate and institutional resilience
Implementation readiness	Governance, financing, procurement, QA, risk and sustainability

1.5 Analytical and Reporting Framework

The report uses a structured analytical framework that moves from problem definition and institutional context to evidence, capacity diagnosis, readiness analysis, reform options, implementation priorities, financing, results, risk and conclusion. This structure is appropriate to the Yobe State assignment because it transforms survey evidence into an institutional diagnostic and decision-support product rather than a conventional survey report.

The reporting approach places quantitative metrics, analytical tables and decision points close to the narrative they support. Throughout the report, a clear distinction is maintained between validated administrative data, provisional survey statistics, analytical interpretations and programme targets. This distinction is essential for technical credibility and prevents proposed targets from being presented as measured baseline conditions.

CHAPTER TWO - DEVELOPMENT, INSTITUTIONAL AND PUBLIC SECTOR CONTEXT

2.1 Development and Institutional Context

Yobe State has operated for many years in a difficult development environment. The effects of insecurity, economic pressures, climate vulnerability and limited institutional resources have placed considerable demands on government. At the same time, the State has continued to invest in rebuilding infrastructure and strengthening essential services. The public service has had to support recovery while also responding to ordinary development needs in education, health, agriculture, water, social protection, infrastructure, environmental management and economic development.

This has created a public service that carries a wide range of responsibilities. The nature of those responsibilities is also changing. Government now needs officers who can work with data, manage digital systems, design and monitor programmes, engage stakeholders, manage projects, understand emerging technologies and respond to increasingly complex risks. The assessment therefore considers public sector reform not as a stand-alone administrative exercise, but as part of the State's wider development effort.

2.1.0 Operating Environment

Yobe State's public institutions operate in an environment shaped by insecurity and recovery, demographic pressures, fiscal constraints, climate vulnerability, service-delivery demands and rapid technological change. These factors have increased the range and complexity of responsibilities carried by government institutions.

The public service is simultaneously expected to maintain routine administration and support development programmes in areas including education, health, agriculture, water and sanitation, social protection, infrastructure, environmental management and economic development. The institutional question is therefore no longer simply whether government can administer programmes; it is whether the machinery of government can coordinate, learn, use information and adapt quickly enough to manage these demands.

2.1 Public Sector and Governance Landscape

Yobe State has an established public administration comprising Ministries, Departments and Agencies (MDAs), local government institutions and specialised bodies responsible for policy formulation, planning, budgeting, implementation, oversight and service delivery. This institutional base is a significant asset, and the assessment does not indicate a need for wholesale institutional replacement. Rather, the priority is to strengthen the capacity of existing institutions and improve how they function collectively as part of a wider government system.

The assessment highlights the importance of institutional connectivity, coordination and systems integration. The performance of one institution is often dependent on the effectiveness of others. Planning, for example, requires timely information from finance and human resources; programme implementation requires coordination among implementing institutions; performance management depends on reliable information flowing from operational units to management; and digital transformation requires common standards, shared processes and interoperability across MDAs. Against this background, the finding that approximately 57

percent of respondents identified weaknesses in inter-agency collaboration is significant. It indicates that institutional performance cannot be addressed solely by strengthening individual MDAs. Persistent gaps in coordination, information flow, operating procedures and systems integration can continue to constrain whole-of-government performance even where individual institutions have adequate structures and personnel.

The assessment therefore points to a reform approach centred on connecting and strengthening existing institutions rather than creating parallel structures. Priority should be given to clearer institutional roles and responsibilities, stronger inter-agency coordination mechanisms, standardised operating procedures, improved information sharing, integrated planning and performance processes, and interoperable digital systems. This whole-of-government approach would enable Yobe State to build on its existing institutional foundations while addressing the systemic constraints that affect efficiency, accountability and service delivery.

2.2 Public Service Performance

The public service remains the main machinery through which government policy becomes actual implementation. Public officers prepare plans, process expenditure, supervise contractors, regulate activities, manage public facilities, monitor projects, provide technical advice and engage with citizens. The quality of those functions affects virtually every sector.

The assessment found that Yobe State has a workforce with considerable experience and a demonstrated commitment to government responsibilities. The problem is that the operating environment is changing faster than some institutional systems. The survey shows that 63 percent of respondents report continued reliance on manual administrative processes. This has practical implications. Manual processes can increase the time required to move documents, make information harder to retrieve and make it more difficult to track where an administrative transaction is at any given time. There is therefore a direct connection between administrative reform and digital transformation. Before a process is digitised, it needs to be understood and, where necessary, simplified. Otherwise, an inefficient manual procedure can simply become an inefficient electronic procedure.

2.3 Human Capital and Workforce Transition

2.3.1 Current Workforce Position

The July 2026 workforce information gives the assessment a much clearer picture of the scale of the public service. There are currently 45,588 serving civil servants in Yobe State. There are also 7,133 pensioners. Most importantly, 10,345 serving officers are expected to retire from the current period to 31 December 2027. The projected retirement figure is approximately 22.7 percent of the current serving workforce. This is a substantial workforce movement within a relatively short period.

The implication is not simply that the State will have fewer workers. It is that the composition of the workforce will change quickly. Some of the officers leaving the service will have decades of experience. They may have knowledge of government procedures, programmes, institutional relationships, technical systems and historical decisions that is not fully documented. The State therefore needs to manage the transition deliberately.

2.3.2 Succession and Knowledge Transfer

The assessment considers succession planning as an institutional management function, not simply an HR exercise. The first requirement is to identify critical posts and functions. Not every retiring officer will create the same level of institutional risk. Some positions may have several capable successors already in place. Others may depend heavily on a small number of experienced officers. The second requirement is to identify the knowledge that needs to be transferred.

This can include technical procedures, institutional history, programme management knowledge, reporting processes, relationships with key institutions and practical knowledge about how particular systems work. The third requirement is to prepare successors. This means giving selected officers opportunities to develop the technical, managerial and leadership skills they will need before they assume greater responsibilities. The assessment therefore supports a workforce transition programme built around competency mapping, critical-post analysis, mentoring, coaching, leadership development and structured knowledge capture.

2.3 Development Implications

Institutional performance is a development multiplier. A stronger public administration improves the State's ability to plan and execute investments across sectors. Conversely, weak processes can increase transaction costs, slow implementation, reduce the usefulness of data and make it harder to identify corrective action.

Institutional condition	Development consequence
Fragmented coordination	Slower implementation and inconsistent policy execution
Manual workflows	Longer processing times, weaker traceability and higher administrative burden
Skills gaps	Lower readiness for digital, analytical and programme-management demands
Weak knowledge capture	Loss of institutional memory and repeated learning costs
Weak performance systems	Limited ability to link resources and activities to results
Fragmented digital systems	Duplicate data, inconsistent records and poor interoperability

2.4 Reform Opportunity

The most encouraging finding is that reform demand already exists within the public service. The survey indicates high support for comprehensive reform and innovation. This creates a window in which reform can be framed as a practical improvement in how officers work, rather than as an externally imposed restructuring exercise.

CHAPTER THREE: ASSESSMENT METHODOLOGY, ANALYTICAL FRAMEWORK AND EVIDENCE QUALITY

3.1 Assessment Design

The assessment uses a mixed-source institutional diagnostic. The survey provides staff perceptions of institutional strengths, constraints and priorities. Administrative workforce figures provide the scale and timing of workforce transition. Programme-preparation documents provide institutional context, proposed results and implementation assumptions. The analytical task is to triangulate these sources rather than reproduce them separately.

3.2 Analytical Approach

- Descriptive analysis of available survey indicators.
- Workforce exposure analysis using serving staff, pensioners and projected retirement figures.
- Systems analysis links people, processes, technology, data and management.
- Root-cause analysis to distinguish symptoms from structural drivers.
- Options analysis to compare isolated interventions with integrated reform.
- Prioritization using urgency, institutional reach, feasibility, dependency and development impact.
- Results-chain analysis connecting reform inputs to institutional outcomes.

3.3 Quantitative Treatment

The available evidence contains summary percentages rather than a respondent-level dataset. The analysis therefore uses the reported percentages as descriptive signals. Where a percentage describes a constraint, it is not interpreted as proof that the underlying institutional process is defective in every MDA. Instead, it is used to identify an issue requiring institutional verification.

Evidence category	Treatment	Confidence for decision-making
Administrative workforce figures	Direct descriptive calculation	High for the reported period, subject to source verification
Survey percentages	Descriptive synthesis	Moderate; final validation required
Illustrative programme baselines	Planning assumptions	Low until formal baseline is completed
Illustrative programme targets	Design targets	Moderate as planning targets; not observed outcomes

3.4 Data Quality and Validation Requirements

Before the assessment is used as the final public baseline, the Office of the Head of Service should validate the survey dataset, confirm the number and profile of respondents, verify the wording and denominator for each reported indicator, and reconcile the workforce figures

with the authoritative personnel database. The validation should also produce MDA-level and cadre-level disaggregation where data protection and sample size permit.

3.5 Evidence Interpretation and Analytical Limitations

This assessment uses the validated 2026 institutional assessment findings and available workforce information to identify key patterns, institutional strengths, capacity constraints and priority areas for reform. The findings are primarily descriptive and should be interpreted within the scope of the evidence available. Accordingly, the assessment does not make statistically representative inferences beyond the validated survey evidence, undertake tests of statistical significance across MDAs or respondent groups, or make causal claims where the underlying evidence does not permit such analysis. Similarly, economic rate-of-return or NPV estimates have not been presented because a sufficiently robust benefits model is not available, while precise digital maturity scores have not been assigned where the underlying maturity assessment instrument and supporting evidence are unavailable.

These limitations do not affect the usefulness of the assessment as an institutional diagnostic and decision-support tool; rather, they define the appropriate level of interpretation and provide a basis for strengthening the programme baseline and measurement framework during inception.

Technical recommendation

The first activity programme should include a formal baseline and data-quality protocol. The current assessment should be treated as a strong diagnostic starting point, not as a substitute for the baseline that will govern programme targets and performance measurement.

CHAPTER FOUR: INSTITUTIONAL CAPACITY, WORKFORCE AND TRANSFORMATION READINESS

4.1 Workforce Competency and Training Needs

The survey indicates that 65 percent of respondents identify gaps in emerging governance competencies. The areas highlighted include digital government, artificial intelligence, data analytics, monitoring and evaluation, strategic leadership, project management and change management. This is significant because these are increasingly part of normal public administration.

Digital government requires more than ICT specialists. Planning officers need to understand digital information systems. Managers need to interpret dashboards and performance information. Human resource officers need to manage digital workforce systems. Programme officers need to use data to monitor implementation. The same applies to AI. Government officers do not necessarily need to become AI developers. They do need to understand what AI can and cannot do, how it may affect government work, what risks arise from using public data and where human judgement must remain in control.

The assessment therefore supports competency-based training rather than generic workshops. Approximately 3,500 public servants are proposed for structured capacity development under the programme. The selection will be linked to institutional functions and identified skills gaps. The existing programme design specifically provides for differentiated training by cadre, function and reform responsibility.

4.2 Leadership and Organizational Culture

The survey records 61 percent of respondents identifying stronger leadership development as an area requiring attention. Leadership matters because institutional reform eventually comes down to decisions made by people. New procedures will only work if managers use them. Digital systems will only be adopted if leadership supports them. Performance management will only become meaningful if managers take performance discussions seriously.

The assessment therefore identifies a need to strengthen leadership at different levels of the public service. Executive officers require strategic leadership and change-management capabilities. Middle managers need stronger management, coordination and performance skills. Emerging leaders need exposure to problem-solving, policy implementation and institutional decision-making. Leadership development should also be connected to succession planning because of the number of officers expected to retire.

4.3 Digital Government Readiness

Digital transformation emerged as one of the clearest areas of demand. Approximately 68 percent of respondents identify digital transformation as a strategic priority, while around 70 percent support the introduction of integrated digital government systems. This indicates that there is already considerable staff recognition of the need for change. The assessment identifies several areas requiring attention, including enterprise-wide digital architecture, integrated information systems, electronic document management, workflow automation, cybersecurity, data governance, digital services and interoperability.

The problem is not necessarily that Yobe State has no digital systems. The more important issue is that systems may operate separately, use different approaches or not communicate

effectively with one another. This can result in duplicate data entry, inconsistent information and difficulty obtaining a single reliable picture of government activity. The recommended direction is therefore to develop a common digital government architecture and prioritise a manageable number of high-value processes for redesign and digitisation.

4.4 Data Governance and Evidence-Based Decision-Making

Government generates information every day. The value of that information depends on whether it is accurate, accessible, protected and actually used. The assessment identifies opportunities to improve data governance, integrated reporting, performance dashboards, monitoring and evaluation and policy analysis. The finding that approximately **54 percent of respondents believe institutional knowledge is not consistently documented or shared** reinforces this concern.

Data governance and knowledge management are closely connected but are not the same thing. Data governance concerns the quality, ownership, protection and use of information. Knowledge management concerns what the institution knows, how that knowledge is retained and how it is transferred between people and across institutions. Both become more important when large numbers of experienced officers are preparing to leave the service.

4.5 Artificial Intelligence Readiness

AI is beginning to affect public administration through automation, analytics, decision support, document processing and other applications. For Yobe State, the immediate issue is not whether government should introduce AI everywhere. It is whether government institutions are ready to use it responsibly. The assessment therefore treats AI readiness as a governance issue as much as a technology issue.

The State needs clear rules around data, privacy, security, accountability, human oversight and acceptable uses of AI before high-impact applications are introduced. The proposed programme accordingly provides for an AI Readiness Assessment and AI Governance Framework alongside practical identification of appropriate use cases. This approach is consistent with the wider programme design, which places data governance and responsible AI alongside institutional reform rather than treating them as separate ICT activities.

4.6 Results-Based Management and Performance Management

The survey indicates that approximately 58 percent of respondents see a need for stronger Results-Based Management. This points to a wider issue in public administration: government needs to know not only what has been done but what has changed as a result. A report stating that a training was conducted, a road was inspected or a meeting was held is useful for accountability, but it does not necessarily tell management whether the intended result was achieved.

The proposed response is to strengthen institutional performance frameworks, define meaningful indicators, improve monitoring and use performance information in management discussions. The assessment therefore supports a Results-Based Management system that connects planning, implementation, monitoring and decision-making.

4.7 Institutional Learning and Innovation

The survey indicates that 74 percent of respondents support innovation, continuous learning and organisational resilience as important elements of public sector reform. At the same time, approximately 54 percent report weaknesses in the systematic capture and sharing of institutional knowledge. There is therefore both demand and a gap. Public servants are indicating that they want government to improve and adapt, but the mechanisms for capturing lessons and spreading successful practices are not yet sufficiently systematic.

The proposed response is to establish practical knowledge-management arrangements, Communities of Practice, institutional learning sessions and mechanisms for documenting and sharing lessons. Innovation should also be connected to actual government problems. It should not become a series of competitions or events without a clear route from an idea to implementation.

4.8 Climate Resilience and Environmental Governance

Climate pressures are particularly relevant to Yobe State because of the implications for agriculture, water resources, infrastructure, livelihoods and public health. Government institutions need to consider climate risk when planning and budgeting, rather than treating climate resilience as the responsibility of only environmental institutions.

The assessment therefore supports strengthening institutional capacity for climate-sensitive planning, disaster preparedness, environmental management and resilience. This is also important for the sustainability of public investments. Infrastructure and services need to be planned with the risks they may face over their operating life in mind.

4.9 Gender, Social Inclusion and Disability

Institutional transformation should improve the way government serves the entire population. The assessment therefore recognises gender equality, youth participation, disability inclusion and equitable access to public services as cross-cutting issues. Within the public service itself, training and professional development should be accessible and fairly distributed.

In digital transformation, accessibility needs to be considered from the design stage. A digital service that cannot be accessed by persons with disabilities or people with limited digital literacy does not constitute inclusive transformation. The proposed programme accordingly mainstreams inclusion across its institutional, workforce and digital interventions.

4.10 Overall Institutional Capacity and Transformation Readiness

The assessment finds that Yobe State has a reasonable institutional base from which to undertake reform. Key strengths include government ownership, established administrative institutions, existing legal and policy frameworks, development partner engagement, existing training structures and a substantial pool of experienced public servants.

The main weaknesses are operational rather than structural. These include uneven capacity across MDAs, manual processes, limited integration between digital systems, inconsistent performance management, fragmented knowledge management, variable leadership capacity, limited integration of data and weak institutional mechanisms for innovation. This distinction matters. The State does not need to create a new public service architecture from scratch. It needs to strengthen and connect the institutions and systems that already exist.

The available evidence points to a public service that is functional but not yet sufficiently integrated. Approximately 72% of respondents indicated that existing institutional structures adequately support core mandates, while only 41% believed current operational systems are sufficiently integrated across MDAs. The contrast is important: formal institutional design appears stronger than the way institutions connect during implementation.

Indicator	Result	Interpretation
Structures support core mandates	72%	Positive institutional foundation
Operational systems sufficiently integrated	41%	Major integration gap
Limited digital integration across MDAs	66%	Systems fragmentation is widely recognised
Inter-agency coordination weakness	57%	Whole-of-government coordination requires strengthening

4.10.1 Governance and Coordination

Coordination problems rarely sit inside one institution. A planning department can complete its work only if financial and sector information is available. A human resource decision can depend on accurate personnel data. A performance review depends on timely operational reporting. When these connections are weak, each MDA may appear functional in isolation while the government system performs below its potential.

The 57% reporting coordination weakness should therefore be treated as a systems signal. The recommended response is not simply more meetings. It is clearer decision rights, shared performance objectives, standard information flows, common operating procedures and practical inter-MDA mechanisms for resolving bottlenecks.

4.10.2 Administrative Processes

The 63% reporting that manual processes affect productivity provides a strong case for process mapping. The immediate management question is which manual processes create the greatest burden or risk. Priority candidates should be selected using transaction volume, processing time, number of hand-offs, citizen impact, error risk and potential for automation.

4.10.3 Governance Maturity: From Documents to Operating Systems

The assessment finds a recurring distinction between having a policy or structure and having a functioning management system. A policy is not institutionalised until responsibilities, procedures, resources, performance measures and accountability arrangements are operating. This distinction should guide the programme's treatment of SOPs, performance frameworks, digital strategies and governance policies.

Finding

The principal institutional reform problem is not a shortage of structures. It is the limited integration of structures, processes, information and accountability across the government system.



CHAPTER FIVE: INSTITUTIONAL REFORM PRIORITIES, WORKFORCE TRANSFORMATION AND CAPACITY DEVELOPMENT

5.0 Analytical Synthesis of Assessment Findings

The assessment findings were considered across the main institutional dimensions rather than treating individual survey responses as isolated issues. The first analytical conclusion is that the problems reinforce one another. Manual processes contribute to delays and fragmented information. Fragmented information makes performance management more difficult. Weak performance information makes it harder for managers to identify where institutions are underperforming. Weak institutional learning means that lessons from previous work are not always retained. Workforce retirement can then compound these weaknesses because experienced officers may leave without their knowledge being transferred.

Digital transformation, therefore, cannot be separated from workforce development and institutional reform. The second conclusion is that staff attitudes provide an important opportunity. The high level of support for reform and innovation suggests that the public service is not fundamentally opposed to change. The challenge is to turn that willingness into practical reform. The third conclusion concerns sequencing. The State needs to assess and prioritise before making larger investments. This reduces the risk of purchasing systems or undertaking training that does not respond to actual institutional needs.

5.1 Institutional SWOT Analysis

Strengths	Weaknesses
Strong government ownership of reform	Uneven institutional capacity
Established governance structures	Continued manual processes
Experienced public workforce	Workforce transition and retirement pressures
Existing training institutions	Fragmented knowledge management
Development partner engagement	Limited digital integration
Strong staff appetite for reform	Inconsistent performance management
Existing policy and administrative structures	Limited integrated data systems
Opportunities	Threats
Digital government	Fiscal constraints
Artificial intelligence and analytics	Cybersecurity risks
Public sector innovation	Climate-related shocks

Opportunities	Threats
Workforce renewal	Loss of institutional knowledge
Development financing	Rapid technological change
Regional and national partnerships	Economic uncertainty
Competency-based professional development	Resistance to organisational change

5.2 Key Findings and Strategic Implications

The assessment produces several findings that should guide the proposed programme.

- First, Yobe State has a functioning institutional foundation. The priority is modernisation and strengthening rather than wholesale institutional replacement.
- Second, the workforce transition is urgent. With 10,345 officers expected to retire by 31 December 2027, succession planning and knowledge transfer need to start before the retirement wave takes place.
- Third, staff recognise the need for change. The 82 percent support for comprehensive reform provides a useful base for implementation.
- Fourth, digital government is a clear priority. The survey evidence shows strong demand for integrated digital systems and identifies manual processes as a continuing constraint.
- Fifth, capacity development must be targeted. The skills gaps identified relate to areas that directly affect modern government performance, including data, digital government, leadership, project management, M&E and emerging technologies.
- Sixth, institutional learning needs attention. Knowledge should not remain with individual officers, particularly where retirement is imminent.
- Seventh, performance management needs to become more useful to managers. Results-Based Management should help government understand what is working, where problems are occurring and where corrective action is needed.
- Finally, sustainability needs to be built into the programme from the beginning. Government should gradually assume ownership of systems, recurrent costs and institutional responsibilities rather than waiting until the final year.

5.3 Priority Public Sector Reform Areas

Based on the assessment, six areas emerge as immediate priorities.

- Workforce Transition and Succession** - The State should identify critical positions affected by retirement, map the competencies required for those positions and establish structured succession and knowledge-transfer arrangements.
- Institutional Process Reform** - Priority government processes should be mapped, simplified and standardised. SOPs should be developed where they are missing or outdated.
- Digital Government** - Digital transformation should focus first on processes that create significant administrative burden, delays or duplication. Systems should be designed to work together rather than creating additional isolated platforms.

- d. **Leadership Development** - Leadership development should focus on practical management, strategic planning, change leadership, performance management and institutional accountability.
- e. **Data, AI and Evidence** - Government should strengthen data governance and analytical capacity while establishing appropriate safeguards for AI use.
- f. **Performance and Organisational Learning** - Performance information should be routinely used to support management decisions, while lessons from implementation should be captured and shared across government.

5.4 Workforce Exposure and Transition Risks

The July 2026 workforce position records 45,588 serving civil servants. With 10,345 projected retirements by 31 December 2027, the retirement cohort is equivalent to 22.7% of the current serving workforce. There are also 7,133 pensioners, equivalent to 15.6% of the current serving workforce. The latter ratio is descriptive and should not be interpreted as a measure of pension-system efficiency.




Figure 3. Serving workforce, pensioner stock and projected retirement exposure.

5.5 Succession Planning and Institutional Knowledge Transfer

The risk is not simply a reduction in headcount. The more serious issue is the possible loss of specialised knowledge. Experienced officers may hold knowledge of procedures, institutional history, programme relationships, reporting routines and practical workarounds that are not contained in formal manuals.

This creates a short window for the State to identify positions where retirement would have a disproportionate operational effect. Critical-post analysis should therefore precede generic recruitment or training decisions.

Step	Action	Immediate output
1	Map projected retirements by MDA, cadre, function and criticality	Verified retirement risk map
2	Identify critical posts and single-point dependency risks	Critical-post register

3	Map competencies required for successor roles	Competency profiles
4	Pair critical-role holders with successors/mentors	Succession and mentoring plans
5	Capture institutional knowledge before exit	Knowledge-transfer records
6	Track readiness of successors	Succession dashboard

5.6 Workforce Competency Gaps

Approximately 65% of respondents identify gaps in emerging governance competencies. The areas highlighted in the assessment include digital government, AI, data analytics, monitoring and evaluation, strategic leadership, project management and change management. These are not niche skills; they are increasingly part of mainstream public administration.

5.7 Strategic Capacity Development Framework




Figure 4. Indicative capacity-development reach under the proposed programme.

The proposed 3,500-person capacity-development pool should be managed as a strategic workforce intervention. Participants should be selected against institutional functions, competency gaps and reform responsibilities. Training should be tied to workplace application, certification where appropriate, coaching and measurable changes in job performance.

5.8 Leadership and Management Development

Leadership capacity is a critical enabler of institutional transformation. The finding that 61% of respondents identified a need for stronger leadership development suggests that strengthening management capability should form an integral part of the proposed public-sector reform agenda. The issue is not limited to formal leadership positions; it also concerns the ability of managers and supervisors at different levels of the public service to translate institutional priorities into effective planning, implementation, performance management and service delivery. Leadership development should therefore be designed around the practical demands of a transforming public service. Rather than treating leadership training as a stand-alone activity, the programme should connect leadership development directly to the institutional reforms being pursued. Priority areas should include strategic planning and decision-making, change management, performance management, evidence-based decision-making, inter-agency coordination, digital adoption, accountability and effective communication.

A structured leadership development approach should also strengthen the ability of managers to manage organisational change and support staff through periods of transition. This is particularly important in the context of workforce renewal, digital transformation and changing approaches to public-sector performance. Managers should be equipped to communicate reform objectives clearly, identify implementation barriers, support staff adoption of new systems and processes, and use performance information to guide corrective action. The programme should adopt a tiered leadership development model that reflects different levels of responsibility within the public service. Executive and senior managers should focus on strategic leadership, institutional performance, reform governance and decision-making, while middle managers and supervisors should receive more practical support in team management, performance conversations, workflow improvement, change management and staff development.

Leadership development should also be reinforced through coaching, peer learning, mentoring and practical application, rather than relying exclusively on classroom-based training. Participants should be expected to apply acquired skills to identified institutional challenges and demonstrate how leadership practices contribute to improved organisational performance.

Accordingly, leadership development should be positioned as a core transformation instrument, helping Yobe State build a cadre of managers capable of leading institutional reform, managing workforce transition, strengthening accountability and sustaining improvements beyond the life of the programme.

5.9 Institutional and Workforce Transformation Priorities

The findings presented in this chapter indicate that Yobe State has an established institutional foundation and a workforce with significant experience and potential to support public-sector transformation. The evidence, however, also points to a set of interconnected institutional and workforce challenges that require a coordinated rather than fragmented response. These challenges include workforce transition and succession risks, competency gaps, continued reliance on manual processes, uneven institutional capacity, limited knowledge management, weaknesses in performance management and the need to strengthen leadership and organisational learning.

The projected retirement of 10,345 serving officers by 31 December 2027, equivalent to approximately 22.7% of the current serving workforce, makes workforce transition one of the most immediate priorities. The implication extends beyond the number of officers expected to leave the service. Without deliberate succession planning and structured knowledge transfer, the State may lose critical institutional knowledge, technical expertise, administrative experience and relationships accumulated over many years. Critical-post identification, competency mapping, mentoring, succession planning and knowledge-transfer arrangements should therefore form an integral part of the public-sector transformation agenda.

At the same time, workforce development should move beyond conventional training activities. The identified competency gaps point to the need for a more strategic and competency-based approach to capacity development, linking learning directly to institutional functions, reform

responsibilities and measurable improvements in job performance. The proposed capacity-development programme should therefore prioritise digital government, data and analytics, Results-Based Management, monitoring and evaluation, leadership, project management, change management and emerging technologies, while ensuring that learning is reinforced through coaching, workplace application and institutional systems.

The chapter also demonstrates that workforce transformation cannot be separated from institutional and process reform. Staff capability can only translate into improved performance where the systems within which officers operate are functional, coordinated and increasingly efficient. Process mapping, simplification, standard operating procedures, improved information flows and stronger performance-management arrangements should therefore accompany investments in human capital. Digital transformation should similarly be approached as an institutional reform process, rather than simply as the acquisition of new technologies.

The evidence of strong staff support for comprehensive reform and innovation provides an important foundation for implementation. The 82% support for comprehensive public-sector reform and 74% support for innovation, continuous learning and organisational resilience indicate a substantial basis for engaging the workforce in the transformation process. This opportunity should be strengthened through effective leadership, structured change management, communication and mechanisms that allow staff to contribute to problem-solving and organisational improvement.

Overall, the priority is not to replace the existing public service but to strengthen, modernise and better connect its people, institutions, processes, information and management systems. Workforce renewal, succession, competency development and leadership should therefore be pursued alongside institutional process reform, digital transformation, data governance, performance management and organisational learning.

The proposed reform agenda should consequently be implemented as an integrated transformation programme, with workforce transition and institutional continuity addressed immediately; process and organisational reforms established early; capacity and leadership development linked to reform implementation; and institutional learning, performance and sustainability mechanisms embedded throughout the programme. This approach provides a practical basis for ensuring that investments in people and technology translate into stronger institutional performance and more sustainable public-sector transformation in Yobe State.

CHAPTER SIX: DIGITAL TRANSFORMATION, DATA GOVERNANCE AND INNOVATION READINESS

6.1 Digital Transformation Readiness and Diagnosis

Digital transformation is one of the clearest areas of demand in the evidence. Approximately 68% identify it as a strategic priority and 70% support integrated digital government systems. At the same time, 63% report that manual processes affect productivity and 66% identify limited digital integration across MDAs.

This combination indicates that the State is not starting from zero. There is demand for change, but the reform needs an architecture that connects systems rather than adding isolated applications.

6.1.1 Current Readiness: Strengths and Gaps

Dimension	Current assessment	Priority action
Institutional commitment	Positive	Use leadership sponsorship to drive adoption
Digital demand	High	Prioritize high-value government workflows
System integration	Weak	Enterprise architecture and interoperability plan
Process maturity	Uneven	Business-process mapping and re-engineering
Data governance	Developing	Data standards, ownership, quality and privacy controls
Cybersecurity	Requires strengthening	Security architecture, controls and capacity
Digital skills	Uneven	Role-based digital competency development
AI readiness	Emerging	AI readiness assessment and governance framework

6.1.2 Process Reform Before Technology

The assessment strongly recommends a process-first approach. Each priority workflow should be mapped from initiation to decision and closure. Unnecessary approvals should be removed where lawful and appropriate, roles should be clarified, information requirements should be standardised, and service standards should be defined before software is configured.

6.1.3 Digital Government Architecture and Interoperability

- State Digital Government Strategy and Enterprise Architecture.
- Government-wide digital identity and access-management principles.
- Electronic document and records management.
- Interoperable HR, planning, finance and performance information were feasible.
- Government performance dashboards.
- Priority digital citizen-service platforms.
- Cybersecurity and information-security controls.

- Cloud and hosting strategy with continuity arrangements.
- Digital change-management and user-support mechanisms.

6.1.4 Digital Government Maturity and Transformation Targets

The programme design proposes an illustrative Digital Government Maturity Index baseline of 30% and target of 80% by 2028, with similar illustrative targets for service digitisation, interoperability and workflow adoption. These figures should not be presented as measured current performance until the maturity assessment is completed.

6.2 Data Governance and Evidence-Based Government

Effective public-sector transformation depends on the ability of government institutions to generate, manage, share and use reliable information. Data should therefore be treated as a core institutional asset that supports planning, budgeting, policy formulation, service delivery, performance management and accountability. The findings indicate an opportunity for Yobe State to strengthen the systems and institutional arrangements through which data is produced, managed and translated into decisions. This requires more than increasing the volume of data collected. It requires clear responsibilities for data ownership and stewardship, common standards, appropriate access arrangements, quality controls, protection mechanisms and stronger analytical capacity.

A strengthened data governance environment would also support the State's wider digital transformation agenda. Interoperable systems and reliable information flows can reduce duplication, improve coordination among MDAs and provide managers with more timely information for decision-making. Data governance should therefore be developed alongside digital architecture, institutional process reform and Results-Based Management.

6.2.1 Data as a Strategic Institutional Asset

Government's ability to make good decisions depends on the quality, accessibility, protection and use of its information. The assessment identifies opportunities to strengthen data governance, analytics, reporting and performance dashboards.

Data is an essential input into effective government decision-making. Planning and budgeting require credible information on institutional performance, workforce requirements, programme implementation and service delivery. Managers also require timely and reliable information to identify emerging problems, allocate resources and assess whether interventions are producing the intended results.

For Yobe State, the priority should be to establish stronger institutional arrangements for treating data as a shared government resource while maintaining appropriate controls over sensitive information. This includes defining which institutions are responsible for generating, maintaining and validating different categories of data and establishing mechanisms through which relevant information can be accessed and used across government.

The programme should support the development of a practical data governance framework covering:

- Clear data ownership, stewardship and institutional responsibilities;

- Common data standards and definitions across relevant mdas;
- Procedures for data collection, validation, storage and updating;
- Appropriate data access and information-sharing arrangements;
- Data protection, privacy and security controls;
- Documentation and management of data sources and metadata;
- Mechanisms for resolving data-quality and interoperability issues; and
- Capacity development for officials responsible for data management and analysis.

The objective should be to move from fragmented information management towards a more coordinated data environment in which reliable information can support both institutional management and whole-of-government decision-making.

6.2.2 Data Quality, Standards, Access and Protection

The value of government data depends on its quality, consistency, accessibility and appropriate protection. Where different institutions use inconsistent definitions, maintain separate records or operate systems that cannot exchange information effectively, decision-makers may face incomplete or conflicting information.

The programme should therefore support the establishment of minimum data governance standards covering the full information lifecycle—from collection and validation to storage, access, use, sharing and eventual archiving. These standards should be practical and proportionate to the capacity and functions of individual institutions.

Particular attention should be given to:

- **Data quality:** Establishing procedures for completeness, accuracy, consistency, timeliness and validation of priority datasets.
- **Data standards:** Developing common definitions, classifications, formats and reference standards where information is shared across MDAs.
- **Data access:** Establishing clear rules governing who can access specific categories of information, for what purposes and under what conditions.
- **Data protection and privacy:** Ensuring that personal and sensitive information is appropriately protected and that access and use are governed by applicable requirements.
- **Data security:** Strengthening technical and administrative safeguards against unauthorised access, loss, alteration or disclosure.
- **Interoperability:** Designing systems and data structures to facilitate appropriate exchange of information rather than creating additional isolated databases.

These measures should be integrated into the wider digital government architecture so that data governance becomes an operating feature of government systems rather than a stand-alone policy exercise.

6.2.3 Data Analytics and Government Performance Dashboards

Strengthening data governance should ultimately improve the way government uses information for management and performance decisions. Data should not simply be collected and reported upward; it should be converted into useful management intelligence. The State should progressively strengthen analytical capacity within relevant institutions and develop practical performance dashboards that provide decision-makers with timely information on agreed institutional and programme indicators. These dashboards should be designed around management needs and should avoid creating additional reporting burdens without clear operational value.

Priority applications could include:

- Institutional performance monitoring;
- Workforce and succession planning;
- Programme and project implementation tracking;
- Budget and expenditure monitoring;
- Service-delivery performance;
- Results-based management indicators;
- Digital service and workflow performance;
- Implementation bottlenecks and corrective actions; and
- Cross-mda performance trends where information can appropriately be shared.

Performance dashboards should be linked to established management processes. Regular management reviews should use available evidence to identify deviations from agreed results, understand underlying implementation constraints and determine appropriate corrective action. The longer-term objective is to strengthen a culture of evidence-based management, in which reliable data routinely informs planning, resource allocation, implementation, performance review and institutional learning. This will also provide an important foundation for the responsible adoption of advanced analytics and artificial intelligence under the programme.

6.3 Knowledge Management and Institutional Learning

Approximately 54% of respondents report weaknesses in institutional knowledge management. This becomes more significant in the context of the projected retirement cohort. Knowledge management should therefore be treated as a workforce continuity mechanism, not simply as a library or document-storage exercise.

- Government knowledge repository with defined ownership.
- Standard templates for documenting processes, lessons and innovations.
- Communities of Practice around priority reform themes.
- Structured exit knowledge-transfer interviews for critical posts.
- Quarterly learning reviews linked to programme and institutional performance.

6.4 Artificial Intelligence Readiness and Responsible Use

The immediate requirement is not to deploy AI everywhere. It is to establish the governance conditions for responsible use. Government needs clear rules for data protection, human

oversight, accountability, security, procurement, model risk and acceptable use before high-impact AI applications are introduced.

AI readiness area	Recommended institutional response
Governance	AI Governance Framework and accountability arrangements
Ethics	Responsible-use principles and human oversight
Data	Data quality, provenance, privacy and access controls
Skills	AI literacy for managers and technical capability for specialists
Use cases	Small, measurable pilots with clear business problems
Assurance	Testing, documentation, monitoring and auditability

6.5 Public Sector Innovation and Organisational Resilience

The 74% support for innovation, continuous learning and organisational resilience provides an important foundation for public-sector transformation. The priority is to create practical mechanisms through which staff and institutions can identify problems, test solutions, learn from results and scale approaches that demonstrate value. An institutional innovation mechanism should therefore focus on clearly defined government problems, small-scale pilots, evidence of results and structured decisions on scale-up. Innovation should be linked to service delivery, process improvement, digital transformation and organisational performance rather than treated as a stand-alone activity. The programme should also strengthen organisational resilience by helping institutions anticipate operational risks, retain critical knowledge, adapt to changing conditions and maintain essential functions during disruptions. This can include:

- Innovation challenges and targeted pilot initiatives.
- Communities of Practice and peer learning.
- Documentation and sharing of lessons from implementation.
- Risk-informed business continuity and institutional resilience measures.
- Mechanisms for evaluating and scaling successful innovations.

6.6 Digital and Institutional Transformation Priorities

The findings demonstrate that digital transformation in Yobe State should be understood as a whole-of-government institutional reform agenda, rather than simply an investment in technology. While there is strong demand for digital government, the evidence also highlights challenges relating to manual processes, system integration, data governance, digital skills, cybersecurity and institutional learning. The immediate priority should therefore be to reform processes, strengthen governance and establish the foundations for connected digital systems before expanding technology investments. Reliable data, appropriate safeguards, institutional knowledge and capable personnel will be essential to sustaining this transformation.

The chapter also highlights an opportunity to build on the workforce's demonstrated appetite for innovation and change. With appropriate leadership, capacity development and institutional

mechanisms, digital transformation can improve administrative efficiency, strengthen evidence-based decision-making and support more coordinated government performance. The proposed transformation agenda should consequently focus on five mutually reinforcing areas: process reform, digital architecture and interoperability, data governance, responsible innovation and institutional learning. Together, these provide the foundation for a more integrated, responsive and resilient public service in Yobe State.

CHAPTER SEVEN: PERFORMANCE, INSTITUTIONAL RESILIENCE AND REFORM PRIORITISATION

7.1 Results-Based Management and Performance Management

Results-Based Management (RBM) provides a framework for linking government planning and implementation to measurable improvements in institutional performance and service delivery. For Yobe State, strengthening RBM is important not only for reporting programme activities, but also for enabling managers to understand whether planned interventions are producing the intended results and where corrective action may be required. The assessment indicates that approximately 58% of respondents identified weaknesses in performance management. This points to the need to strengthen the way performance information is generated, reviewed and used across the public service. A more effective performance management system should connect institutional plans, activities, outputs and outcomes, while providing managers with timely information to support decisions.

The proposed approach should focus on making performance management a practical management function rather than an additional reporting requirement. Institutional performance indicators should be clearly defined, linked to agreed responsibilities and reviewed regularly. Where performance falls below expectations, the system should help management identify the underlying constraint and determine an appropriate response.

RBM should also be connected to the State's wider reform agenda. Improvements in workforce capability, process efficiency, digital transformation, inter-agency coordination and service delivery should be reflected in institutional performance frameworks. This will allow government to track not only what has been implemented, but also whether reforms are contributing to measurable improvements in institutional effectiveness.

A strengthened RBM system should therefore support four core functions:

- Planning: translating government priorities into clear institutional results and measurable targets.
- Implementation: tracking activities, outputs and delivery against approved plans.
- Performance review: examining progress, identifying bottlenecks and understanding reasons for underperformance.
- Management action: using evidence from performance reviews to make adjustments, allocate resources and strengthen implementation.

The objective is to establish a performance culture in which results information is routinely used by managers to improve implementation and institutional performance. This will require clear indicators, reliable data, regular performance reviews, practical dashboards and defined accountability for follow-up actions. In this context, RBM should be implemented as part of the broader institutional transformation programme, linking planning, budgeting, implementation, data, performance review and organisational learning into a more coherent management cycle.

7.1.1 Current Performance Management Challenge

Approximately 58% of respondents identified weaknesses in performance management. The finding points to a need to strengthen the systems and practices through which institutional performance is monitored and managed, rather than simply increasing reporting requirements. Performance information should provide managers with a clear understanding of progress against agreed objectives, highlight implementation bottlenecks and support timely corrective action. Strengthening this function will require clearer performance indicators, reliable and timely data, regular performance reviews and stronger links between performance information and management decisions.

The focus should therefore be on making performance management a practical tool for improving institutional performance and results, rather than treating it primarily as a compliance or reporting exercise.

7.1.2 From Activity Reporting to Results

Results-Based Management requires a shift from measuring what government does to understanding what those actions achieve. Completing a training programme, conducting an inspection or holding a coordination meeting demonstrates that an activity took place, but it does not by itself show whether the intervention improved staff capacity, strengthened compliance, increased efficiency or contributed to better service delivery.

The proposed RBM framework should therefore establish a clear link between resources, activities, outputs, outcomes and longer-term results. This will enable institutions to track implementation while also examining whether interventions are producing the changes they were intended to achieve.

Results Level	Key Management Question	Evidence
Inputs	What resources are available to deliver the intervention?	Budget, personnel, systems and other resources
Activities	What has been implemented?	Workplans, procurement records and implementation records
Outputs	What has been delivered or produced?	Policies, systems, trained officers and digitised workflows
Outcomes	What has changed as a result?	Improved efficiency, competency, coordination, adoption and user satisfaction
Impact	What sustained difference has been achieved?	Improved government effectiveness and service delivery

7.1.3 Performance Dashboards

The programme should establish a limited set of management indicators rather than a dashboard overloaded with measures. Each participating MDA should have a small institutional scorecard covering priority outputs, service standards, reform actions and selected outcome indicators.

7.1.4 Evidence Use

The programme-preparation material reports that approximately 67% recommended stronger use of evidence in planning. This reinforces the need to connect data governance with planning, budgeting and performance review rather than treating evidence as a stand-alone research function.

7.2 Inclusion, Resilience and Change Readiness

Public-sector transformation should strengthen the ability of government institutions to serve all citizens effectively, operate under changing conditions and adapt to new systems and ways of working. Inclusion, organisational resilience and change readiness are therefore important dimensions of institutional performance rather than separate considerations.

For Yobe State, these areas should be integrated into the design and implementation of public-sector reforms. Digital services, institutional processes, staff development and communication should take account of accessibility and the needs of different groups, while institutions should be better prepared to manage operational disruptions, workforce changes, climate-related pressures and organisational change.

The programme should focus on three complementary areas:

- **Inclusive public administration:** ensuring that policies, processes, digital services and communication approaches are accessible, responsive and designed with the needs of different users in mind.
- **Organisational resilience:** strengthening institutional capacity to anticipate risks, maintain essential functions, retain critical knowledge and continue delivering services during periods of disruption.
- **Change readiness:** preparing institutions and staff to adopt new processes, technologies and management practices through effective leadership, communication, staff engagement, practical support and change-management mechanisms.

Taken together, these measures will help ensure that public-sector reforms are not only introduced successfully but are adopted, sustained and capable of responding to changing institutional and development demands.

7.2.1 Inclusive Public Administration

Public-sector transformation should strengthen the ability of government institutions to provide accessible, responsive and equitable services to the population. Inclusion should therefore be incorporated into institutional processes, digital services, staff development, communication and service standards from the outset.

Particular attention should be given to accessibility during the design of new systems, processes and services, rather than addressing inclusion requirements after implementation. This will help ensure that reforms are practical, user-oriented and responsive to the different needs of citizens.

7.2.2 Climate and Organisational Resilience

Climate and other environmental pressures can affect agriculture, water resources, infrastructure, livelihoods and public health, with implications for the continuity of public services. Public institutions therefore need to strengthen their ability to anticipate risks, incorporate climate and disaster considerations into planning and budgeting, and maintain essential functions during periods of disruption.

Building organisational resilience should include risk-informed planning, continuity arrangements, institutional preparedness and clear responsibilities for responding to disruptions. This will help ensure that public institutions can adapt to changing conditions while maintaining essential services and protecting development gains.

7.2.3 Change Readiness

The programme-preparation evidence identifies strong political commitment, executive support, development-partner engagement, existing institutions and willingness among public servants to adopt new approaches as enabling conditions. Barriers include resistance to change, uneven digital literacy, legacy practices, capacity differences between MDAs and resource constraints.

Change risk	Response
Reform fatigue	Sequence reforms and show practical early wins
Resistance to new systems	Leadership sponsorship, user involvement and change champions
Uneven digital literacy	Role-based support and practical coaching
Parallel systems	Enterprise architecture and governance before procurement
Weak ownership after grant	Early transfer of functions and budget integration

7.3 Integrated Problem Analysis and Reform Options

The findings presented across the assessment indicate that the constraints affecting public-sector performance are interconnected rather than isolated. Challenges relating to institutional coordination, workforce capacity, manual processes, digital integration, performance management and organisational learning can reinforce one another and reduce the effectiveness of individual reforms when addressed separately. For this reason, reform planning should begin with a clear understanding of the underlying institutional problems and the relationships between them. The purpose is to identify where interventions can address root causes, reduce duplication and create conditions for improvements in other areas of the public service.

The analysis points to an integrated reform approach in which institutional and process reform, workforce development, digital transformation, data governance, performance management, knowledge management and innovation are treated as mutually reinforcing elements of a single transformation agenda. Different reform options also carry different implications. Maintaining existing arrangements may limit immediate expenditure but would leave identified constraints largely unchanged. Training-focused interventions can strengthen individual capabilities but may have limited effect where institutional processes and systems remain weak. Similarly,

digitisation without process reform and governance arrangements may reproduce existing inefficiencies in digital form.

The proposed approach therefore combines institutional reform with targeted workforce development, process improvement, digital transformation and stronger performance and information systems. This provides a more coherent basis for addressing the systemic nature of the challenges identified and for ensuring that investments in one area reinforce improvements in others. The following sections examine the principal root causes, consider the available reform options and establish a practical framework for prioritising interventions according to their urgency, institutional reach, dependencies, feasibility and expected contribution to public-sector transformation.

7.3.1 Root-Cause Analysis of Institutional Constraints

The assessment identifies six interconnected systemic drivers: fragmented institutional systems; workforce competency gaps; limited digital integration; weak institutional learning; inconsistent performance management; and limited institutionalisation of innovation.

Root cause	Immediate symptom	System effect	Priority response
Fragmented institutional systems	Duplication and coordination delays	Weak policy coherence	Governance and process reform
Competency gaps	Uneven technical performance	Low readiness for emerging demands	Competency-based development
Limited digital integration	Manual workflows	Slow processing and fragmented information	Enterprise architecture and digitization
Weak learning mechanisms	Knowledge remains with individuals	Institutional memory risk	Knowledge-management system
Inconsistent RBM	Activity-focused reporting	Weak corrective management	Performance framework and dashboards
Weak innovation mechanisms	Ideas not systematically tested	Limited adaptation	Innovation lab and change mechanisms

7.3.2 Assessment of Public Sector Reform Options

The integrated option is preferred because the constraints are mutually reinforcing. Training without process reform leaves structural bottlenecks. Digitalisation without governance creates fragmented platforms. Governance reform without workforce capability may not be implemented. Performance management without reliable data becomes a reporting exercise. The evidence therefore supports an integrated model.

Option	Cost	Institutional impact	Risk	Assessment
Status quo	Low	Very low / declining relevance	High	Not recommended

Training only	Medium	Low to medium	Medium	Insufficient because systems remain unchanged
Digitalization only	Medium/high	Medium	High	Risks digitizing inefficient processes
Institutional reform only	Medium	High	Medium	Improves systems but misses digital opportunity
Integrated transformation	Medium/high	Very high	Medium	Preferred option

7.3.3 Framework for Strategic Reform Prioritisation

Reform priorities were assessed against five practical criteria: urgency, institutional reach, dependency, feasibility and development impact. This creates a decision framework that is more useful than simply ranking survey percentages.

Priority	Urgency	Reach	Dependency	Feasibility	Impact	Overall judgement
Workforce transition & succession	Very high	High	High	High	Very high	1 – Immediate
Process reform & SOPs	High	Very high	High	High	Very high	2 – Immediate
Digital architecture & priority workflows	High	Very high	Very high	Medium	Very high	3 – Immediate / early
Competency & leadership	High	High	Medium	High	High	4 – Early
RBM, data & performance	High	Very high	High	Medium	Very high	5 – Early
Knowledge management & innovation	Medium	High	Medium	High	High	6 – Early
AI pilots	Medium	Medium	Dependent on data/governance	Medium	Potentially high	7 – Sequenced

CHAPTER NINE: STRATEGIC RECOMMENDATIONS, IMPLEMENTATION PRIORITIES AND SUSTAINABILITY

8.1 Strategic Reform Priorities

The assessment identifies seven mutually reinforcing priorities for Yobe State's public-sector transformation:

Priority 1 – Workforce Transition and Succession Management

- Establish a verified retirement-risk map within the first six months.
- Identify critical positions and assess successor readiness.
- Establish structured knowledge-transfer and institutional memory arrangements.
- Prioritise succession planning in view of the projected retirement of 10,345 officers by 31 December 2027.

Priority 2 – Institutional and Business-Process Reform

- Identify high-volume and high-burden administrative processes for priority review.
- Map existing workflows and eliminate unnecessary or duplicated steps.
- Clarify institutional responsibilities and decision rights.
- Establish service standards and document standard operating procedures (SOPs).
- Use redesigned and streamlined processes as the foundation for subsequent digital automation.

Priority 3 – Digital Government and Systems Integration

- Undertake a comprehensive digital maturity assessment.
- Develop or strengthen an enterprise digital architecture before major system procurement.
- Establish interoperability principles and common data standards.
- Strengthen digital records management and cybersecurity.
- Develop a prioritised portfolio of government workflows for digitisation.

Priority 4 – Competency and Leadership Development

- Develop a government-wide competency framework.
- Identify priority competency gaps and align capacity development accordingly.
- Target training and professional development to actual institutional and workforce needs.
- Link leadership development to institutional reform, workforce transition and succession requirements.

Priority 5 – Results, Data and Evidence-Based Management

- Establish a government-wide performance architecture connecting planning, implementation, reporting and management review.
- Strengthen Results-Based Management across participating institutions.
- Establish appropriate data-governance standards and responsibilities.
- Develop management dashboards that provide timely and relevant information for decision-making.

Priority 6 – Knowledge Management, Innovation and Change Management

- Institutionalise systematic knowledge capture and transfer.
- Establish Communities of Practice to facilitate peer learning and knowledge sharing.

- Create practical mechanisms for identifying, testing and scaling public-sector innovations.
- Establish a network of change champions across participating MDAs.
- Strengthen organisational learning and support sustained adoption of reforms.

Priority 7 – Responsible AI and Emerging Technology Readiness

- Complete AI readiness and governance assessments before scaling AI applications.
- Establish appropriate governance, ethical, security and human-oversight arrangements.
- Begin with low-risk, clearly defined and measurable AI use cases.
- Prioritise applications that support public servants and improve administrative efficiency while maintaining human accountability.

8.2 Programme Implementation Framework and 24-Month Roadmap

The proposed programme is designed as a 24-month, government-led transformation programme that moves from evidence and institutional diagnostics to reform design, implementation, consolidation and transition. The implementation approach recognises that the identified constraints are interconnected and therefore require coordinated action across institutional reform, workforce development, digital transformation, data governance, performance management and organisational learning.

Implementation should be phased to ensure that foundational work is completed before major investments are scaled. In particular, workforce risks, priority business processes, digital maturity, institutional responsibilities and baseline indicators should be validated during the initial phase. This will provide the evidence required to refine the intervention portfolio and establish realistic implementation targets.

The roadmap follows five sequential but overlapping phases:

1. **Foundation and Baseline – Months 1–4:** Establish the evidence base, validate the programme baseline, map workforce and retirement risks, identify critical positions, undertake digital and business-process diagnostics, and establish programme governance and implementation arrangements.
2. **Reform Design and Early Transformation – Months 5–8:** Develop competency and succession frameworks, review priority SOPs, establish the enterprise digital architecture, develop the RBM and performance framework, and put in place data-governance and AI-readiness arrangements.
3. **Transformation and Implementation – Months 9–18:** Implement targeted capacity development and leadership programmes, undertake priority process redesign, operationalise succession and knowledge-transfer arrangements, digitise priority workflows, strengthen performance dashboards and implement data-governance and innovation measures.
4. **Consolidation and Institutionalisation – Months 19–22:** Consolidate and scale successful reforms, strengthen knowledge-management mechanisms and Communities

of Practice, and embed revised SOPs, performance systems and competency arrangements within government institutions.

5. **Transition, Evaluation and Sustainability – Months 23–24:** Complete knowledge transfer, undertake the final performance assessment and independent evaluation, document lessons and results, finalise sustainability and financing arrangements, and agree post-programme responsibilities.

8.2.1 Programme Architecture

The proposed programme comprises eight complementary components, with an indicative total financing envelope of **US\$2.47 million**:

Component	Indicative Allocation	Core Outputs
1. Assessment, Diagnostics and Baseline	US\$197,600 (8%)	Validated baseline and institutional/workforce diagnostics
2. Institutional Governance and Reform	US\$370,500 (15%)	Reform framework, organisational reviews, SOPs and performance systems
3. Human Capital and Workforce Transformation	US\$444,600 (18%)	Competency framework, capacity development, leadership and succession
4. Digital Government and ICT Modernisation	US\$543,400 (22%)	Digital strategy, enterprise architecture, priority workflows and interoperability
5. AI, Data Governance and Innovation	US\$197,600 (8%)	AI readiness and governance, data standards and innovation mechanisms
6. RBM and Monitoring & Evaluation	US\$197,600 (8%)	RBM framework, KPIs, dashboards and evaluations
7. Programme Management, Fiduciary Management and Quality Assurance	US\$271,700 (11%)	Programme management, procurement, financial management, quality assurance and assurance
8. Knowledge Management, Communications and Sustainability	US\$247,000 (10%)	Knowledge systems, communications, transition and sustainability mechanisms




Figure 5. Indicative financing allocation from the programme design documents. This is a proposed financing structure, not an assessment cost estimate.

8.2.2 Two years 24-Month Transformation Roadmap

Phase	Timing	Key actions	Decision gate
1. Foundation and Baseline	Months 1–4	Validate the programme baseline; establish workforce and retirement-risk mapping; identify critical positions; undertake digital maturity and business-process diagnostics; mobilise key stakeholders and establish implementation arrangements.	Approve validated baseline, critical workforce priorities and initial reform portfolio.
2. Reform Design and Early Transformation	Months 5–8	Develop the competency and succession frameworks; review and develop priority SOPs; establish the enterprise digital architecture; design the RBM and performance framework; establish data governance and AI-readiness arrangements.	Approve the detailed implementation portfolio, priority processes and institutional reform packages.
3. Transformation and Implementation	Months 9–18	Implement targeted capacity development and leadership programmes; undertake priority process redesign; operationalise succession and knowledge-transfer arrangements; digitise priority workflows; strengthen performance dashboards; implement data-governance measures and innovation pilots.	Conduct a mid-term performance review and approve adjustments to the implementation portfolio.
4. Consolidation and Institutionalisation	Months 19–22	Consolidate reforms; scale successful digital and institutional interventions; strengthen knowledge management and Communities of Practice; embed revised SOPs, performance systems and competency arrangements within government	Confirm institutionalisation and readiness for transition to sustained government ownership.

		structures; develop sustainability and government-financing arrangements.	
5. Transition, Evaluation and Sustainability	Months 23–24	Complete knowledge transfer; undertake final performance assessment and independent evaluation; document lessons and results; finalise sustainability and financing arrangements; agree post-programme responsibilities and transition arrangements.	Approve final evaluation, sustainability arrangements and government ownership/transition plan.

8.2.3 Implementation Principle

The sequencing deliberately follows the dependency logic: diagnose → redesign → build capability → digitise → institutionalise. Where a digital intervention is ready earlier and the process is already mature, it may proceed sooner, but the enterprise architecture and governance safeguards should remain in place.

8.2.4 Illustrative Workplan

Workstream	Y1	Y2	Y3
Baseline and diagnostics	●●●	○	○
Institutional reform/SOPs	●●	●●	●
Competency and leadership	●	●●●	●●
Digital government	●	●●●	●●
Data/AI/innovation	●	●●	●●
RBM/M&E	●●	●●●	●●●
Knowledge/sustainability	●	●●	●●●

8.3 Institutional Arrangements, Fiduciary Management and Quality Assurance

a. Governance - The proposed implementation model is government-led, with strategic oversight through a Programme Steering Committee and operational coordination through a Programme Management Unit. Technical Working Groups should provide specialist support across institutional reform, digital government, human capital, data/AI, results management and inclusion.

Level	Primary role
Programme Steering Committee	Strategic direction, policy decisions, escalation and oversight
Office of the Head of Service	Government ownership, institutional integration and reform leadership
Programme Management Unit	Planning, coordination, procurement, finance, reporting, risk and quality assurance
Technical Working Groups	Specialist design, technical review and problem-solving
Participating MDAs	Implementation, data provision, change management and institutionalization

UNDP / development partner	Technical and fiduciary partnership, assurance and knowledge support
----------------------------	--

b. Financial Management - The programme design proposes dedicated programme accounting, annual budgets, commitment controls, segregation of duties, expenditure documentation, bank reconciliation, asset and contract registers, quarterly reporting, variance analysis and audit trails. These arrangements should be finalised against the signed financing agreement and applicable UNDP procedures.

c. Procurement - Procurement should be fit-for-purpose and based on transparent specifications, value for money, competition and appropriate technical quality thresholds. Special care is required for digital systems to avoid vendor lock-in and fragmented platforms.

d. Quality Assurance - Technical peer review of major deliverables.

- Data validation before baselines are locked.
- User acceptance testing for digital systems.
- Independent verification of selected results was material.
- Quarterly risk and performance review.
- Documented management responses to evaluation findings.

8.4 Results Framework, Monitoring, Evaluation and Learning

8.4.1 Results Chain

The assessment supports the following results logic: if Yobe strengthens institutional governance, develops workforce capability, modernises processes and digital systems, strengthens data and evidence, and institutionalises performance and learning, then public institutions should operate more efficiently and coherently, enabling better public-service delivery and stronger resilience.

Results level	Illustrative result
Impact	More capable, resilient, digitally enabled and citizen-centred public institutions
Outcome 1	Strengthened institutional governance and public sector performance
Outcome 2	Competent, professional and future-ready public service
Outcome 3	Accelerated digital government and public sector innovation
Outcome 4	Stronger evidence-based decision-making and results management

8.4.2 Illustrative Institutional Indicators

Indicator	Illustrative baseline	Illustrative target	Status
Institutional Effectiveness Index	58	85	Planning value; validate during inception
Public Service Productivity Index	55	83	Planning value; validate during inception
Leadership Effectiveness Index	52	85	Planning value; validate during inception
Workforce Competency Index	46	82	Planning value; validate during inception

Digital Government Maturity Index	30	80	Planning value; validate during inception
RBM Adoption	40	90	Planning value; validate during inception
Institutional Collaboration Index	48	85	Planning value; validate during inception
Organizational Resilience Index	50	88	Planning value; validate during inception
Citizen Satisfaction	56	85	Planning value; validate during inception
Average Service Delivery Efficiency	60	90	Planning value; validate during inception




Figure 6. Illustrative baseline and target values from the programme-preparation documents. These are not measured baseline results and must be validated.

8.4.3 Monitoring, Evaluation and Learning (MEL) System

a. M&E System

Instrument	Frequency	Purpose
Annual Work Plan	Annual	Translate strategy into funded actions
Performance scorecard	Quarterly	Management review and corrective action
Digital dashboard	Monthly/quarterly	Track selected operational indicators
Financial report	Quarterly	Expenditure and budget performance
Results report	Semi-annual	Outcome-level progress
Mid-term review	Year 2	Assess relevance, effectiveness and adaptation
Final evaluation	End of programme	Assess results, sustainability and lessons

b. Learning - Learning should be treated as a management function. Quarterly reviews should record not only what was achieved but what did not work, why, what changed as a result and whether the lesson has been incorporated into subsequent implementation.

8.5 Financing and Sustainability

a. Proposed Financing Context - The programme design proposes a US\$2.47 million grant over 36 months. The allocation is deliberately weighted toward digital government and human capital, while maintaining dedicated resources for institutional reform, data and AI, results management, programme assurance and sustainability.

b. Annual Financing Profile - The profile places the largest expenditure burden in Year 2, after the baseline and design work. This is consistent with a reform model in which the State first establishes the evidence and architecture, then moves into broader implementation.

Year	Indicative amount	Share
Year 1	US\$789,165	32%
Year 2	US\$1,086,800	44%
Year 3	US\$594,035	24%
Total	US\$2,470,000	100%

c. Sustainability

- Integrate recurrent reform functions into government budgets before programme closure.
- Transfer ownership of systems, data and tools to designated government institutions.
- Build an internal cadre of trainers, change champions and system administrators.
- Institutionalize SOPs, performance scorecards and knowledge systems.
- Include digital maintenance, cybersecurity and system support in medium-term budgeting.
- Use annual institutional performance reviews to maintain reform momentum.

8.6 Economic Assessment – Evidence Boundary

A formal economic and financial analysis of institutional reform requires sufficiently specified cost, efficiency and benefit data. The present Yobe assessment does not contain a sufficiently specified economic benefits model to support a defensible NPV, IRR or benefit-cost ratio. It would therefore be inappropriate to invent such values. A future economic case can be developed once baseline service-efficiency data, process transaction costs, workforce productivity measures and citizen-service outcomes are available.

Technical judgement

For the current submission, the strongest investment case is the development multiplier argument: stronger public institutions improve the efficiency and sustainability of government spending across sectors. A quantitative economic model should be developed only when the necessary baseline evidence exists.

8.7 Risk Management and Governance

The risk register should be reviewed quarterly and updated when conditions change. High risks should have named owners, mitigation actions, due dates and escalation thresholds. Risk management should be part of routine management rather than a stand-alone reporting requirement

Risk	Likelihood	Impact	Mitigation / management response
Institutional resistance to reform	Medium	High	Leadership sponsorship, change champions, user engagement and phased implementation
Loss of institutional knowledge through retirement	High	Very high	Critical-post mapping, mentoring and structured knowledge transfer
Procurement delays	Medium	Medium/high	Early procurement planning, technical specifications and QA
Digital fragmentation/vendor lock-in	Medium	High	Enterprise architecture, interoperability standards and fit-for-purpose procurement
Cybersecurity/data protection incidents	Medium	High	Security architecture, access controls, training and incident response
Fiscal constraints after grant	Medium	High	Sustainability financing and early budget integration
Uneven MDA capacity	High	Medium	Differentiated support and prioritized pilot institutions
Data quality limitations	Medium	High	Baseline validation, data governance and quality assurance
Staff availability	Medium	Medium	Work planning, cohort scheduling and management support
Security/access constraints	Medium	High	Context-sensitive scheduling, hybrid engagement and security protocols

CHAPTER NINE: CONCLUSIONS, RECOMMENDATIONS AND IMPLEMENTATION PRIORITIES

9.1 Overall Assessment and Conclusion

The assessment finds that Yobe State has the institutional foundations and reform appetite required to undertake a meaningful public-sector transformation programme. The evidence does not point to a public service that is failing because its people are unwilling or its institutions do not exist. It points to a system that needs to modernise the way its people, processes, information and technology work together. The strongest immediate signal is the workforce transition. A projected 10,345 retirements by the end of December 2028 represent 22.7% of the current serving workforce. This creates a time-bound risk to institutional continuity and a corresponding opportunity to deliberately renew the workforce, strengthen successors and capture institutional knowledge.

The second signal is digital. Staff recognise digital transformation as a priority and support integrated systems, but current manual processes and limited integration constrain performance. Digital investment therefore needs to be sequenced through process redesign and enterprise architecture.

The third signal is capability. Competency and leadership gaps are not isolated training issues. They are linked to the State's ability to manage modern public administration, use evidence, lead change and operate digital systems.

The fourth signal is management. Performance management, knowledge management and innovation need to become working institutional systems rather than additional documents.

9.2 Recommended Programme Response

This structure is consistent with the existing programme design, which deliberately links institutional reform, human capital, digital transformation, data and AI, performance management and sustainability. The assessment supports an integrated programme with eight areas of intervention:

Component	Main Focus
1. Institutional Assessment and Diagnostics	Baseline, institutional and workforce diagnostics
2. Institutional Governance and Reform	Governance, organisational systems and process improvement
3. Human Capital and Workforce Transformation	Competencies, leadership, succession and knowledge transfer
4. Digital Government and ICT Modernisation	Process digitisation, interoperability and digital systems

Component	Main Focus
5. Data, AI and Innovation	Data governance, AI readiness and responsible innovation
6. Results-Based Management and M&E	Performance management, monitoring and evaluation
7. Programme Management and Quality Assurance	Coordination, procurement, fiduciary management and assurance
8. Knowledge Management and Sustainability	Institutional learning, communication and post-grant sustainability

9.3 Priority Recommendations and 24-Month Implementation Timeline

Timing	Recommendation
Immediate – First 90 Days	Establish a Reform Delivery Cell under the Office of the Head of Service to coordinate baseline validation, reform sequencing, inter-agency coordination and early implementation.
Immediate – Months 1–6	Validate the survey evidence and workforce database and establish the institutional baseline and retirement-risk map to guide reform priorities and workforce planning.
Immediate – Months 1–6	Identify critical positions affected by the projected retirement transition and implement structured knowledge-transfer, succession planning and continuity arrangements.
Immediate – Months 1–6	Select priority high-volume and high-burden administrative processes for business-process re-engineering, simplification and SOP development.
Early – Months 4–10	Complete the digital maturity assessment, enterprise architecture and priority digital workflow portfolio, providing the foundation for sequenced digital transformation.
Implementation – Months 6–18	Implement competency-based capacity development for the targeted 3,500-person cohort, linked to job functions, identified competency gaps and reform responsibilities.
Implementation – Months 6–18	Implement the leadership and change-management programme for executive and middle-management cadres, with emphasis on reform leadership, succession and institutional change.
Implementation – Months 6–18	Establish and operationalise the Results-Based Management framework, MDA performance scorecards and management performance dashboard.
Sequenced – Months 12–20	Complete the AI readiness and data-governance framework and implement carefully selected, low-risk AI and data-use pilots with appropriate governance and human oversight.

Timing	Recommendation
Consolidation – Months 18–22	Consolidate successful institutional, digital and workforce reforms; strengthen knowledge management and ensure revised systems, SOPs and performance arrangements are embedded within participating government institutions.
Transition and Sustainability – Months 23–24	Transfer systems, recurrent functions, knowledge products and reform responsibilities into government structures, budgets and routine management processes, supported by a final performance assessment and agreed government ownership and sustainability plan.

9.4 Strategic Capacity Development Framework

The programme will establish a targeted capacity-development pool of approximately 3,500 public servants over the 36-month implementation period. The indicative allocation is:

Capacity Area	Indicative Number
Technical and professional competencies	2,000
Digital and data competencies	750
Leadership and executive development	300
Results-Based Management, M&E and performance management	250
Innovation and change management	200
Total	3,500

The final participant list will be based on institutional priorities and the validated workforce database. The programme design already specifies that participant records should be disaggregated by relevant characteristics and that training should be differentiated by cadre, function and reform responsibility. The 3,500 direct beneficiaries should therefore be viewed as strategic change agents within the wider workforce rather than as the entire target population.

9.4 Implementation Roadmap

The proposed intervention will follow a phased approach. This phased structure is consistent with the existing programme implementation framework.

Phase I: Inception and Baseline - The 0-6 months will focus on validation of the assessment, institutional diagnostics, workforce profiling, retirement analysis, digital maturity assessment, stakeholder engagement and establishment of the programme baseline.

Phase II: Reform Design - Months 7–12 months will focus on the competency framework, succession framework, institutional reform plans, digital government strategy, enterprise architecture, data governance and AI governance.

Phase III: Implementation and Consolidation - Months 13–18 months will constitute the main implementation period. This will include capacity development, leadership programmes, process redesign, institutional reforms, priority digital interventions, scale-up, system integration, innovation and consolidation of institutional performance arrangements.

Phase IV: Institutionalisation and Exit - Months 19–24 months will focus on evaluation, transfer of responsibilities, sustainability financing, institutionalisation and programme closure.

9.6 Expected Results and Institutional Outcomes

The assessment supports a programme that should produce practical institutional results. By the end of implementation, The programme's success should ultimately be judged by changes in the way government works, not simply by the number of meetings, workshops or reports completed. The State should have:

- A validated public sector institutional and workforce baseline;
- A clear workforce transition and succession framework;
- A public service competency framework;
- Strengthened leadership and management capacity;
- Improved institutional processes and sops;
- A practical digital government roadmap;
- Selected digitised and improved government workflows;
- Stronger data governance arrangements;
- An AI governance and readiness framework;
- Strengthened results-based management and performance monitoring;
- A functioning institutional knowledge-management system;
- Stronger mechanisms for innovation and organisational learning; and
- A clear sustainability and transition arrangement for reforms supported through the grant.

9.7 Risk and Implementation Considerations

The assessment identifies several risks that could affect implementation. Security and access constraints remain relevant in some parts of Yobe State and may affect physical consultations, field activities and implementation schedules. The Development Pathways approach used in comparable work recognises the need for advance travel planning, security assessment, stakeholder scheduling and hybrid arrangements where physical access becomes difficult.

Access to government information is another important consideration. Institutional assessments depend on the availability and quality of administrative records. Clear government ownership and early agreement on information requirements will therefore be important. Staff availability can also affect implementation, particularly where key officers are responsible for several functions. There is also a risk of resistance to change. This is why the assessment places importance on staff participation, leadership engagement and practical change management.

Finally, digital investment carries risks around cybersecurity, data protection, system maintenance and affordability. These issues need to be considered alongside the technical design of each system.

9.8 Quality Assurance and Evidence Validation

The assessment and subsequent programme design require a clear separation between data collection, analysis, interpretation and validation. Quantitative findings should be checked against the underlying survey data and administrative records. Qualitative findings should be reviewed for recurring themes rather than relying on isolated opinions. Draft findings should be discussed with relevant government stakeholders before they are treated as final institutional positions. The Development Pathways model also places emphasis on structured quality assurance, continuous communication, technical review and consolidation of stakeholder feedback before finalisation of outputs. This principle is particularly relevant to Yobe because the assessment is intended to inform actual government investment decisions.

9.9 Ethical and Safeguarding Considerations

The assessment and programme should respect confidentiality, professional ethics and responsible handling of personnel information. Workforce data, including information relating to individual officers, should only be collected and used for legitimate programme and workforce-management purposes. Participation in consultations should be voluntary where appropriate, and information should be presented in a way that does not create fear or concern among public servants about the consequences of providing honest responses.

This is particularly important for institutional performance assessments. The purpose is to identify weaknesses so that they can be addressed, not to create a mechanism for blaming individual officers. The Development Pathways methodology similarly emphasises the principles of doing no harm, protecting respondents and creating appropriate conditions for open and safe consultations.

Institutionalization – year 2

Transfer systems, recurrent functions, knowledge products and reform responsibilities into government budgets and structures.

9.10 Final Assessment and Investment Rational

The case for investment is strongest when the programme is treated as institutional infrastructure. The value of the proposed US\$2.47 million is not limited to the officers trained or systems installed. The intended return is a more capable government machinery through which Yobe State can plan better, coordinate more effectively, manage information, preserve institutional memory, adopt appropriate technology and deliver public services with greater consistency.

Overall Assessment Judgement

Yobe State is ready for an integrated public-sector transformation programme, provided implementation begins with evidence validation, workforce transition management, process reform and digital architecture, and provided sustainability is designed into the programme from the outset.

9.11 Conclusion

The Yobe State Public Sector Performance, Institutional Transformation and Digital Government Readiness Assessment provides a clear message. Yobe State has a functioning public service, an experienced workforce and a strong basis for reform. There is also clear evidence that public servants recognise the need for change. The challenge is to convert that willingness into practical improvements in the systems through which government operates.

The workforce figures make the timing particularly important. With 45,588 serving civil servants as at July 2026, 7,133 pensioners, and 10,345 serving officers projected to retire by 31 December 2027, the State cannot afford to leave succession planning and institutional knowledge transfer until after the transition has already happened. At the same time, the survey evidence points to clear institutional priorities. Staff identify digital transformation, competency development, leadership, stronger coordination, better performance management, knowledge management and innovation as areas requiring attention.

The response therefore needs to be practical and connected. The State should strengthen institutions while developing the people who work in them. It should improve processes before digitising them. It should use data more effectively while putting proper safeguards around it. It should prepare successors before experienced officers retire. And it should make sure that knowledge generated through reform remains within government. This is the basis for the proposed US\$2.47 million UNDP-supported institutional transformation programme. The proposed investment is not simply an investment in training or technology. It is an investment in the capacity of the Yobe State Government to continue delivering development through its own institutions.

The ultimate test of the intervention will be whether government becomes better able to plan, coordinate, manage information, develop its workforce, make decisions and deliver services efficiently and consistently. That is the practical purpose of the proposed programme and the main finding emerging from the 2026 assessment.

Annex A: Summary of Key Assessment Evidence

This annex consolidates the principal quantitative findings and derived measures used in the assessment. It brings together the workforce evidence and the key institutional survey indicators in a single reference table to avoid repetition across the report. The survey findings are presented as validated assessment findings and are primarily descriptive, while derived workforce measures are calculated from the administrative figures provided in the assessment material.

A1. Workforce and Institutional Assessment Indicators

Survey Indicator	Finding	Assessment Interpretation
Serving civil servants, July 2026	45,588	Current reference workforce for assessing workforce capacity and transition exposure.
Pensioners, July 2026	7,133	Equivalent to approximately 15.6% of the current serving workforce.
Expected retirements by 31 December 2027	10,345	Represents a significant near-term workforce transition and potential institutional continuity risk.
Projected retirements as share of current workforce	22.7%	Indicates substantial exposure to succession, knowledge-transfer and workforce-capacity risks.
Structures adequately support core mandates	72%	Indicates a relatively positive institutional foundation and supports strengthening existing structures rather than wholesale institutional replacement.
Operational systems sufficiently integrated across MDAs	41%	Indicates significant systems-integration constraints and a need for stronger whole-of-government coordination and interoperability.
Support comprehensive public-sector reform	82%	Indicates strong demand and institutional support for public-sector transformation.
Support innovation and organisational learning	74%	Indicates a strong opportunity for change, innovation and institutional learning.
Support integrated digital government	70%	Indicates strong demand for more connected and integrated government systems.
Digital transformation identified as a priority	68%	Confirms digital transformation as a major strategic reform priority.
Stronger use of evidence in planning	67%	Indicates a need to strengthen evidence use, planning information and decision-making systems.

Survey Indicator	Finding	Assessment Interpretation
Limited digital integration across MDAs	66%	Points to fragmented systems and limited interoperability across government institutions.
Emerging competency gaps	65%	Indicates a need for targeted competency development aligned with changing public-sector functions.
Manual processes affecting productivity	63%	Indicates process inefficiencies and the need for business-process improvement before or alongside digitisation.
Need for stronger leadership development	61%	Indicates a management and leadership-capability gap requiring targeted development.
Need for stronger Results-Based Management	58%	Points to the need for stronger performance planning, monitoring, reporting and management review.
Weak inter-agency collaboration	57%	Indicates a coordination gap requiring stronger whole-of-government mechanisms and clearer institutional interfaces.
Knowledge-management weakness	54%	Indicates risks relating to institutional memory, knowledge retention and organisational learning.
Proposed direct capacity-development reach	3,500	Targeted direct beneficiary cohort for structured competency development; equivalent to approximately 7.7% of the current serving workforce.

A2. Key Analytical Signals

The evidence produces several important signals for the transformation agenda. First, there is a clear institutional foundation—systems integration gap, with 72% reporting that existing structures adequately support core mandates compared with only 41% reporting sufficient operational integration across MDAs. This 31-percentage-point difference indicates that the priority is to strengthen connectivity, processes, information flows and systems rather than undertake wholesale institutional restructuring.

Second, the workforce data demonstrates the urgency of succession and institutional knowledge management. The projected retirement of 10,345 officers, equivalent to 22.7% of the current serving workforce, creates a time-bound need for critical-post mapping, succession planning, knowledge transfer and targeted workforce development.

Third, the survey demonstrates both strong demand for reform and identifiable implementation constraints. High levels of support for comprehensive reform (82%), innovation and organisational learning (74%), and integrated digital government (70%) provide a favourable foundation for transformation, while the reported constraints in digital integration,

competencies, manual processes, leadership, RBM, coordination and knowledge management identify the areas requiring focused intervention.

Finally, the evidence supports a systems-oriented reform approach in which workforce development, institutional reform, business-process improvement, digital government, data and innovation, performance management and knowledge management are implemented as mutually reinforcing components rather than as stand-alone interventions.

Annex B: Detailed Assessment-To-Intervention Matrix

The matrix below translates the assessment evidence into a sequenced 24-month reform and implementation framework, linking identified constraints to priority interventions, responsible institutions and implementation timing.

Evidence	Diagnosis	Priority Intervention	Lead Responsibility	Timing
10,345 projected retirements by 31 December 2027	Significant workforce transition and institutional continuity risk	Establish a critical-post, retirement-risk and succession programme, including knowledge-transfer arrangements	OHCS / Units	HR Months 1–6
65% identify emerging competency gaps	Workforce capabilities need to be strengthened to meet changing public-sector requirements	Develop and operationalise a competency framework and targeted competency-development programme	OHCS Training Institutions	/ Months 1–18
63% report manual processes affecting productivity	Administrative burden, process inefficiency and potential delays	Undertake priority process mapping, business-process re-engineering (BPR), process simplification and SOP development	OHCS Participating MDAs	/ Months 1–18
68% identify digital transformation as a priority	Strong demand for public-sector modernisation and digital transformation	Develop the Digital Government Strategy/roadmap, and undertake digital maturity assessment and establish the enterprise digital architecture	Digital/ICT Leadership Relevant MDAs	/ Months 1–10
70% support integrated digital government systems	Strong demand for greater connectivity and interoperability	Establish interoperability standards and implement a prioritised digital workflow portfolio	ICT Participating MDAs	/ Months 6–24
61% identify need for stronger leadership development	Management and leadership capability requires strengthening	Implement a targeted leadership and change-management programme for executive and middle-management cadres	OHCS	Months 6–18

Evidence	Diagnosis	Priority Intervention	Lead Responsibility	Timing
	support institutional reform			
57% identify weaknesses in inter-agency collaboration	Whole-of-government in coordination institutional interfaces require strengthening	Strengthen coordination mechanisms, clarify institutional responsibilities and establish appropriate performance and coordination agreements	OHCS Steering Committee	/ Months 6–24
58% identify need to strengthen Results-Based Management	Performance information and results-based management systems require improvement	Establish the RBM framework, MDA performance scorecards and management performance dashboards	Planning / M&E Units	Months 6–20
54% identify knowledge-management weaknesses	Risk of institutional knowledge loss and weak organisational learning	Establish knowledge-management systems, institutional repositories and Communities of Practice, with emphasis on knowledge transfer during workforce transition	OHCS / PMU	Months 6–22
74% support innovation and organisational learning	Strong foundation and opportunity for structured public-sector innovation	Establish an institutional innovation mechanism and implement selected innovation pilots, with lessons documented for potential scale-up	OHCS / PMU	Months 10–22

Sequencing Principle - The 24-month matrix follows a deliberate sequence: diagnose and establish foundations during Months 1–6; design and initiate reforms during Months 4–10; implement and scale priority interventions during Months 6–20; and consolidate, institutionalise and transition reforms during Months 18–24. This sequencing is particularly important for digital transformation and AI-related interventions, where process reform, institutional arrangements, data governance and system architecture should precede large-scale technology deployment.

Annex C: Assessment-To-Investment Logic

The assessment-to-investment logic reflects the programme's underlying approach of connecting people, processes, technology, data, leadership and organisational performance rather than treating them as separate interventions

Assessment Finding	Institutional Implication	Programme Response
10,345 expected retirements	Risk of loss of skills and institutional memory	Succession planning, mentoring and knowledge transfer
65% identify emerging competency gaps	Workforce not fully prepared for changing public administration	Competency framework and targeted training
63% report manual processes	Delays and administrative inefficiency	Process review and digital workflow reform
68% identify digital transformation as a priority	Strong demand for digital modernisation	Digital Government Roadmap and systems integration
70% support integrated digital systems	Existing systems need greater integration	Interoperability and enterprise architecture
61% identify leadership development need	Management capacity requires strengthening	Executive and middle-management development
57% identify coordination weaknesses	Fragmented implementation	Whole-of-government coordination mechanisms
58% identify RBM weaknesses	Limited use of performance information	Performance framework, KPIs and dashboards
54% identify knowledge-management weaknesses	Risk of institutional knowledge loss	Knowledge repository and learning mechanisms

Assessment Finding	Institutional Implication	Programme Response
74% support innovation	Strong basis for organisational change	Innovation and change-management mechanisms

Annex D: Indicative Programme Results Framework For 24-Month Implementation

The following results framework translates the proposed reform agenda into measurable outcomes for the 24-month implementation period. The baselines and targets are retained as indicative planning values from the programme-preparation materials and should be formally validated during the first six months of implementation before being adopted as the authoritative programme baseline.

Result Level	Result / Indicator	Illustrative Baseline	24-Month Target	Means of Verification
Outcome Institutional Governance Performance	1: MDAs with institutional and performance frameworks	35%	95%	Institutional performance frameworks, MDA scorecards and verification records
Outcome 1	Institutional Governance Effectiveness Index	58%	85%	Validated institutional assessment
Outcome 1	SOP adoption across priority functions	30%	100%	Approved SOP register and implementation verification
Outcome 2: Human Capital and Workforce Transformation	Workforce Competency Index	46%	82%	Competency assessment and skills-development records
Outcome 2	Leadership Effectiveness Index	52%	85%	Leadership assessment and programme records
Outcome 2	Competency certification	18%	80%	Competency assessment and certification records
Outcome 3: Digital Government Transformation	Digital Government Maturity Index	30%	80%	Digital maturity assessment
Outcome 3	Government services digitised	22%	80%	Government digital-service inventory and system verification
Outcome 3	Enterprise interoperability	15%	75%	System integration and interoperability assessment

Result Level	Result / Indicator	Illustrative Baseline	24-Month Target	Means of Verification
Outcome 4: Results, Data and Evidence-Based Management	RBM adoption	40%	90%	MDA scorecards, performance reviews and RBM implementation records
Outcome 4	Institutional Collaboration Index	48%	85%	Validated institutional assessment and coordination records
Impact	Citizen satisfaction	56%	85%	Citizen feedback and service-delivery surveys
Impact	Organisational resilience	50%	88%	Organisational resilience assessment

Results Framework Interpretation

The framework is structured around four outcome areas institutional governance and performance, human capital and workforce transformation, digital government transformation, and results/data/evidence-based management supported by broader measures of citizen satisfaction and organisational resilience. The proposed targets represent the intended direction and scale of programme-level improvement over the 24-month implementation period. They should not be interpreted as independently measured 2026 baseline values until the programme's inception and baseline-validation process has been completed.

During Months 1–6, the programme should establish the authoritative baseline by confirming indicator definitions, measurement methodologies, data sources, responsible institutions and verification arrangements. This process should also determine whether each proposed indicator can be measured consistently and whether any targets require adjustment based on the validated baseline. The results framework should subsequently be incorporated into the programme's Results and Monitoring Framework, with progress reviewed periodically and formally assessed at mid-term and programme completion.

Annex E: Indicative 24-Month Implementation Matrix

The implementation matrix translates the assessment priorities into a sequenced 24-month delivery framework, linking each activity to its expected output, responsible institution, implementation period and measurable indicator.

Activity	Expected Output	Responsible	Timing	Key Indicator
Survey and baseline validation	Validated institutional assessment and programme baseline report	OHCS / PMU	M1–M4	Baseline validated and approved
Workforce and retirement mapping	Verified workforce and retirement-risk map	OHCS / HR Units	M1–M6	100% of projected retirement cohort mapped
Critical-post analysis	Critical-post and succession register	OHCS / Participating MDAs	M2–M6	Critical positions identified and documented
Knowledge transfer and succession planning	Knowledge-transfer and succession records for priority positions	MDAs / PMU	M3–M18	Priority critical posts with documented transfer/succession plans
Competency framework development	Approved government competency framework	OHCS	M4–M9	Competency framework approved and adopted
Targeted competency development	Competency-development programme implemented for priority workforce groups	OHCS / Training Institutions	M6–M18	Targeted 3,500-person capacity-development programme implemented
Priority process mapping and business-process re-engineering	Business-process re-engineering and SOP packages	OHCS / Participating MDAs	M4–M12	Priority workflows redesigned and SOPs approved
Digital maturity and enterprise architecture	Digital maturity assessment and ICT Leadership	ICT Leadership	M4–M10	Digital maturity assessment completed

Activity	Expected Output	Responsible	Timing	Key Indicator
	approved digital architecture	State Relevant MDAs		and approved architecture
Priority digital workflow development and deployment	Operational digital workflows for selected government processes	ICT / Participating MDAs	M10–M24	Priority digital workflows operational
RBM and performance management system	MDA performance scorecards and management dashboard	Planning / M&E Units	M6–M18	Performance scorecards operational in participating MDAs
Data governance and AI readiness	Data-governance and AI-readiness frameworks	ICT / Data Leadership	M9–M18	Governance frameworks and relevant policies approved
Leadership and change-management programme	Strengthened leadership and change-management capacity	OHCS / PMU	M6–M18	Executive and middle-management development programme implemented
Innovation pilots	Tested public-sector innovation initiatives and documented lessons	PMU / Participating MDAs	M12–M22	Selected innovation pilots implemented and evaluated
Knowledge management and Communities of Practice	Institutional knowledge repository of functioning Communities of Practice	and OHCS / PMU / MDAs	M8–M22	Knowledge products captured and Communities of Practice operational
Consolidation and institutionalisation	Institutionalised and reform systems, procedures and responsibilities	OHCS / PMU / MDAs	M18–M23	Priority reforms embedded in government structures and routine processes
Sustainability transition	Government and ownership, financing and transition plan	and OHCS / PMU	M22–M24	Recurrent functions and sustainability arrangements incorporated into

Activity	Expected Output	Responsible	Timing	Key Indicator
				government and budgets planning
Final assessment and programme transition	Final performance assessment, lessons learned and transition documentation	OHCS / PMU and / Independent Evaluator	M23–M24	Final assessment completed and post-programme responsibilities formally agreed

Implementation Sequencing

The 24-month framework is deliberately sequenced to establish the evidence, workforce and institutional foundations first, followed by process reform and system design, implementation of priority interventions, and finally consolidation and transition. Months 1–6 focus on baseline validation, workforce transition, critical-post analysis and initial institutional diagnostics; Months 4–12 introduce competency, process and digital architecture reforms; Months 6–18 constitute the main implementation period for capacity development, leadership, RBM and institutional reform; and Months 18–24 focus on consolidation, institutionalisation, sustainability, final assessment and transition to government ownership.

This sequencing also ensures that process reform precedes or accompanies digitisation, while data governance and AI readiness are established before the wider deployment of emerging technologies.

Annex F: Source And Evidence Register

This Source and Evidence Register identifies the principal documents underpinning the Yobe State Public Sector Performance, Institutional Transformation and Digital Government Readiness Assessment (2026) and clarifies the role of each source in the analysis, programme design and formulation of recommendations.

Source	Role in the Assessment
Yobe State Public Service Serves as the principal consolidated source of the institutional Assessment (2026)	Report assessment narrative, workforce information, survey findings and key quantitative evidence used in the diagnostic analysis.
Yobe State Grant Design Document	Provides the proposed programme architecture, intervention components, financing structure, implementation approach, theory of change and indicative results framework.
Yobe State Grant Concept Note	Provides the programme rationale, development context, proposed activities, outputs, expected results and overall investment logic.
Draft Yobe Feasibility Assessment Implementation Proposal	Provides the expanded problem analysis, institutional and implementation considerations, results framework, readiness and assessment, proposed interventions and financing assumptions used to inform the consolidated assessment and programme framework.
Yobe State Assessment Evidence and Analytical Framework	Provides supporting institutional evidence and the analytical basis used to structure the assessment and translate findings into reform priorities and implementation considerations.
Reference Feasibility Framework	Used solely to inform the structure, sequencing, analytical presentation and investment-readiness conventions of the report. It is a structural reference only and is not a source of Yobe State findings, data or substantive conclusions.

Evidence Use and Source Precedence

This report should be read alongside the final validated 2026 Public Service Institutional Capacity and Organisational Performance Survey, the authoritative Yobe State personnel and workforce records, and the final approved UNDP programme, financing and implementation documentation as these become available. Where information or figures contained in programme-preparation documents differ from subsequently validated administrative, survey or programme records, the latest validated authoritative source should take precedence. Programme-preparation baselines, targets and other planning assumptions are identified as indicative where they have not yet been formally validated. The purpose of this register is to ensure source traceability, transparency and appropriate interpretation of evidence throughout the assessment and subsequent programme preparation and implementation.


SUBMISSION NOTE

This report presents the Yobe State Public Sector Performance, Institutional Transformation and Digital Government Readiness Assessment (2026) as a consolidated institutional diagnostic and decision-support document for consideration by senior government officials, development partners and other relevant stakeholders.

The assessment brings together the available institutional, workforce and survey evidence and translates the findings into a prioritised 24-month public-sector transformation agenda, including proposed interventions, implementation arrangements, results framework, financing considerations, risk management and sustainability measures.

The quantitative findings are presented within the scope of the available evidence, while programme baselines and targets identified as indicative planning values are clearly distinguished from observed assessment findings. During programme inception, the results framework should be formally validated and agreed with the relevant government institutions, including indicator definitions, baseline values, targets, data sources, verification arrangements and reporting responsibilities.

Accordingly, this report is submitted as the consolidated assessment and strategic framework for technical review, programme preparation and stakeholder consideration, providing a basis for detailed implementation planning and formal programme validation.



Government of Yobe State

Office of the Head of the Civil Service

2026

24th/05/26